Appendix A -Cycle and Pedestrian Project Programme of Works Spreadsheet

ite Address Purpose of Funding W/42/04422 452 Highway actaty magazines	Amount Secur		be be allocated Project Name / ceive to project Project Manage	Date / For Comments / Additional Supporting Information Complete	Project tion Project Outputs	Milestone Contribution poid to CF 000 00	Delivery Date Q3	2015/16 2016/2017 2017/2018 2018/2019 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q2 Q3 Q4 Q3 Q4 Q3 Q4 Q3 Q4 Q3 Q4 Q4 Q3 Q4 Q4 </th
/01133 153- Highway safety measures ommercial	£5,000	£5,000.00	£5,000.00 A13 Safety Scheme	The contribution from PA/12/01829 will also be used towards delivery of the A13 scheme.	Delivery of improved pedestrian routes along A13 safer crossings, new median	Site survey, detailed, design, consultation &	Sep-17	£5,000.00
					calming along A13.	Works implementation & materials		
						Project Management Fees		
PA/11/01971 154- 160 Hackney Rd	£23,281.00	£24,170.47	£24,170.47	Streetscene and/or lighting improvements in area of Diss Street	Streetscene and/or lighting improvements in area of Dissipation	Site survey, detailed, £3,000.00 design, consultation & site supervision Works implementation £18.170.47	Jun-17 Sep-17	£3,000.00 £18,170.47
						& materials Project Management £3,000.00	Sep-17	£3,000.00
PA/12/02131 Land adj to Repton St	£8,946.00	£8,946.00	£8,946.00 Stepney Cycle to School Partnership - Harford Street	SUSTRANS with local schools in the Stepney area including Cayley school. Outline proposal has been developed to improve access to the school and traffic	build out to increase the	site supervision		
			and junction w Ben Johnson Ro	management in the area. This will be added to PA/03/01277 and project code 510017	footway 'waiting area' at the zebra crossing	Works implementation £8,946.00 & materials	Sep-17	£8,946.00
						Project Management Fees		
Highways contribution (S10 of S106) mers Road	£50,000.00	£50,000.00	£50,000.00 Lighting	Essential Lighting improvements on Palmers Road where inadequate street lighting is available for lighting the footway from Roman Road to the development. This work will bring the street up to Borough Standard with Led white lighting at appropriate intervals.	Lighting improvements on Palmers Road	Site survey, detailed, design, consultation & site supervision	Jun-17	
						Works implementation £40,000.00	Sep-17	£6,000.00 £40,000.00
						& materials Project Management £4,000.00 Fees	Sep-17	£4,000.00
PA/12/01829 640 Public realm improvements commercial Road	£69,187.00	£69,187.00	£69,187.00 A13 Safety Scheme	The contribution from PA/12/01133 will be used towards delivery of the A13 project.	pedestrian routes along A13 safer crossings, new median strip to facilitate safer informal crossing, and traffic		Sep-17	£69,187.00
					calming along A13.			
10/01734 Bow Cycle Strategy erprise Park	£90,947.17	£90,947.17	£90,947.17 Cycle Strategy delivery	Improvements to Poplar Cycle routes 2017/20	Improvements to Poplar Cycle routes in line with the Cycle Strategy 2016	Site survey, detailed, design, consultation & site supervision	Mar-18	£13,000.00
						Works implementation £68,947.17 & materials Project Management £9,000.00	Jun-18	£68,947.17
3/00218 As specified ate Place	£241,100.00	£241,100.00	£241,100.00 Aldgate Place		Goulston Street - enhanced	Fees Site survey, detailed, £50,000.00	Jun-18	£9,000.00
ate Place			Project	realm improvements at (a) to (c) below: Goulston Street - enhanced food market and shop spill out. (b) old castle street - pedestrian priority zone to promote presence of women's library and remove clutter to	food market and shop spill out; old castle street -	design, consultation & site supervision Works implementation £181,100.00 & materials	Dec-18	£50,000.00
				provide an unhindered pedestrian route. (c) Gunthorpe street - environmental improvements: reveal Gunthorpes streets concealed entrance whilst maintaining its historic appearance; and if any of the contribution for public realm improvements is remaining it shall be spent on: (d) Buckle street - pedestrian priority zone to provide an unhindered pedestrian route and environmental improvements such as resurfacing, lighting and signage to improve permeability and way finding; providing always that if the contribution towards public realm improvements is not required for these specified improvements it may be applied to other public realm improvements within the area shown outlined in red on the plan attached at Schedule One labelled 'Public realm plan' (council to		Project Management £10,000.00 Fees	Sep-18	£90,000.00 £91,100.00
13/0186/ 1 Public Realm imps in borough	£10.294.44	10, 294.44	£10,294.44	give notice to owner of projects) Add to Blackwall Way Project in immediate vicinity of 2017/20	New bus route with bus gate and 4 new bus stops and shelters.	Site survey, detailed,		£10,000.00
ul Julius Close euters)	210,201.11	10, 204.44	210,204.44	the site 221377		design, consultation & site supervision Works implementation £10,294.44	Jun-17	
					Contribution to new cycle	& materials Project Management		£10,294.44
3/01861 1 Streetscene and built env imps Julius Close	£25,092.00	£25,092.00	£25,092.00	Add to Blackwall Way Project in the immediate vicinity of the site 221377	parking and improvements to landscaping along the route.	Site survey, detailed, design, consultation &		
(Reuters)					Improved cycle route West	site supervision Works implementation £25,092.00 & materials Project Management	Jun-17	£25,092.00
08/01666 Site As specified North Dock IOD ss rail Stn	£150,000	£171,524.66	£126,524.66 to be	connectivity and Integration Financial Contribution for the following purposes: £35,000 towards the	ferry Rd/Narrow St/ Locksfield; Improved cycle parking facilities; improved	Fees Site survey, detailed, £10,000.00	Dec-17	£10,000.00
ss rail Stn			allocated to project in this PID as	Westferry road, Narrow Street and Locksfield Cycle route improvement and cycle parking/cycle hire provision along this route to Canary Wharf and around	connection to Poplar High St	site supervision Works implementation £99,000.00	Dec-17	
			described	the development; £70,000 towards the modification and improvements to the existing cycle by pass lane and cycle lane improvements on Poplar High St to improve the link to the development from the North of Canary Wharf	Replacement of cobbles or traffic calming	& materials Project Management Fees £17,524.66	Sep-18	£37,000.00 £62,000.00
PA/12/00051 136- 140 Wapping High St	£85,488.00	£97,102.79	£97,102.79	Replacement of cobbles or traffic calming / closure 2018/20)19	Site survey, detailed, £21,000.00	Jun-18	£9,524.66 £8,000.00 £8,000.00
						design, consultation & site supervision Works implementation £71,102.79 & materials	Jun-18	
					Improved footways and lighting on Bow Common	Project Management £5,000.00 Fees	Jun-18	£35,000.00 £36,102.79
Public Realm imps in borough old Estate,	£52,284.00	£52,284.00	£52,284.00	Bow common Lane public realm improvements 2018/20	Lane	Site survey, detailed, £4,000.00 design, consultation &	Jun-19	£5,000.00
Public Realm imps in borough old Estate, Common St Pauls & Burdett - phase8						works implementation £40,284.00 & materials	Sep-19	£4,000.00
					on street cycle parking in the	Project Management £8,000.00 Fees	Sep-19	£40,284.00
PA/10/01481 60 As specified Commercial Rd	£66,567.43	£66,567.43	£66,567.43 Works	towards highway improvements: an investigation of the 2017/20	vicinity of the site and public realm enhancement	Site survey, detailed, £5,000.00	Mar-18	£8,000.00
			complementing TfL A13 scheme	viability of on street cycle parking in the vicinity of the site and installation of public realm improvement works also with the vicinity of the land.		design, consultation & site supervision Works implementation \$51,567,43	N40:: 40	£5,000.00
						Works implementation £51,567.43 & materials	Mar-19	£51,567.43
					pedestrian improvement works to the commercial road/alie street junction	Project Management £10,000.00	Mar-19	

Planning Applications & Site Address Purpose of Funding	Amount Secured	Amount to be Received Rece	unt Amount to be allocated Project Name / ive to project Project Manag	Project Standard Date / Project Standard Completion	ect Project Outputs	Milestone	Delivery Q3	2015/16 2016/2017 2017/2018 2018/2019 2019/2020 Q2 Q3 Q4 Q1 Q2	Q3 Q4
PA/10/01481 60 Commercial Rd Ass specified	£110,948.71 £110,945.71		£110,945.71 Works complementing TfL A13 scheme	towards the pedestrian improvement works: including but not limited to the provision of dropped kerbs and tactile paving in the vicinity of the development, the funding of a study and the carrying out of any identified pedestrian improvement works to the		Site survey, detailed, design, consultation & site supervision Works implementation & £76,945.71 & materials	Mar-18 Jun-19	£17,000.00 £16,945.71 £60,000.00	
				commercial road/alie street junction and a new crossing facility on commercial road at its junction with back church lane.	Lighting improvements in Leman St area	Project Management £17,000.00 Fees	Jun-19		
PA/11/03693 15- Streetscene and public realm im	nps£12,676.00	£12,676.00	£12,676.00	Lighting improvements in Leman St area 2019/2020		Site survey, detailed,		£17,000.00	
17 Leman St						design, consultation & site supervision			
					traffic calming and Pedestrian Crossing in Vio Rd as part of the Chrisp St	Works implementation £12,676.00 & materials Project Management Fees	Jun-19	£12,676.00	
					corridor improvement scheme				
PA/12/02494 100 Violet Road traffic calming and Pedestrian Crossing	£30,000.00	£31,446.22	£31,446.22	traffic calming and Pedestrian Crossing in Violet Rd 2018/2019		Site survey, detailed, design, consultation & site supervision			
						Works implementation £28,446.22 & materials	Jun-18		
					Traffic calming to improve the pedestrian environmen	Project Management £3,000.00	Jun-18	£28,446.22	
PA/15/02045 221 Burdett Road Pedestrian Crossing	£10,000.00	£10,000.00	£10,000.00	Pedestrian Crossing St Pauls Way 2017/2018	on St Pauls Way (as a new	Site survey, detailed, design, consultation & site supervision	Jun-17	£3,000.00	
						Works implementation £8,000.00 & materials	Sep-17	£1,000.00 £8,000.00	
					Cycle parking, improved cycle and pedestrian	Project Management £1,000.00 Fees	Sep-17	£1,000.00	
PA/11/02220 London Fruit and Wool Sustainable transport	£48,000.00	£48,685.02	£48,685.02	Sustainable transport and Smarter travel 2017/2018		Site survey, detailed, £5,000.00 design, consultation & site supervision Works implementation £38,685.02	Dec-17 Mar-18	£5,000.00	
					Cycle Route infrastructure improvements - potentially new contraflow routes in or way streets and cycle permeability improvements allowing access through roclosures.	& materials Project Management £5,000.00 Fees ne- soad	Mar-18	£38,685.02	
PA/11/01223 100 Whitechapel Road	£49,500.00	£49,885.14	£49,885.14	Cycle Route infrastructure improvements to improve local connections to, from and between Cycle Superhighways 2 and 3.		Site survey, detailed, design, consultation & site supervision Works implementation £49,885.14	Mar-18		
						& materials Project Management Fees		£49,885.14	