

| Healthy Lives | | | | | |
|--|---|-----------------|---------------|---------------|--|
| Outcome Objective 1: Stop the increase in levels of obesity and overweight children | | | | | |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Refresh Tower Hamlets 'Healthy Weight, Healthy Lives' strategy to become Tower Hamlets 'Healthy Food, Active Lives' workstream of Healthy Lives Strategy | Public Health (Esther Trenchard-Mabere) | 31/03/2014 | On Hold | 50% | Review and RAG rating of Healthy Weight Healthy Lives action plan completed and draft framework outlining future priorities written but put on hold as it has now been agreed that this needs to be integrated into wider Healthy Lives strategy |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Finalise plan | Public Health (Esther Trenchard-Mabere) | 30/06/2013 | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Present to H&WB board for agreement | Public Health (Esther Trenchard-Mabere) | TBC | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Identify Board level champion and leads across partner agencies and local authority directorates | Public Health (Esther Trenchard-Mabere) | TBC | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Involve Healthwatch/Vol Sector in planning Stakeholder Conference | Public Health (Esther Trenchard-Mabere) | 30/09/2013 | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Report to H&WB Board on implementation | Public Health (Esther Trenchard-Mabere) | 31/03/2014 | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Review funding for 'Can Do' community led projects and seek partnership commitment to sustain the programme | Public Health (Esther Trenchard-Mabere) | 30/04/2013 | Completed | 100% | Has been funded from public health grant although would still benefit from additional investment from partner agencies. |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Build on and extend community engagement in the development and implementation of the new strategy | Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC) | 30/04/2013 | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Make links between strategy objectives and wider community development work | Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC) | 30/04/2013 | On Hold | | Healthy Lives Strategy supersedes (Launch November 2014) |
| Present to H&WB Board | Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC) | 30/04/2013 | On Hold | | On hold |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|--|---|------------|-----------|--------|--|
| Agree and implement evidence based health food standards across partner agencies as exemplars of good practice | Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson) | TBC | Delayed | 75% | Standards drafted and discussions with GLL and CLC regarding the Poplar Baths programme and implementation of healthy vending machines and healthy options for the Community Café. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Finalise food policy with evidence based standards | Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson) | 30/04/2013 | Overdue | 90% | A draft document has been written, which needs more work before being circulated for comment. |
| Agree implementation plans with partner agencies | Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson) | 30/06/2013 | Overdue | 60% | The Poplar Baths programme is being used to test. Talks with partner agencies are ongoing. |
| Presentation to the H&WB Board | Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson) | TBC | Delayed | 75% | This will be reported to the Health and Wellbeing Board when there is more progress on how this has been incorporated into the Poplar Baths programme. This will be reported to the H&WBB Officer Group in January 2015. |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Monitor the implementation of the Local Development Framework and impact | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | On-going | Ongoing | | The Core Strategy and subsequent Managing Development Document, which contains a new policy approach to manage the overconcentration of A5 uses, was approved by Full Council in April 2013. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Cycling and walking infrastructure | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | On-going | Ongoing | | Ongoing delivery of TfL LIP schemes and Cycle parking, including in new developments. |
| Access to open spaces through Green Grid | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | 2020-2025 | Ongoing | | Green Grid is adopted Council strategy which is aimed to be delivered over a 20 year period. Discussions are underway to secure funding streams. |
| Local food growing and urban agriculture | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | On-going | Ongoing | | Advertisement placed for recruitment of community Gardeners. |
| Restrictions on new hot food takeaways near schools and leisure centres | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | | Completed | 100% | Policy to limit over concentration of A5 uses is successfully applied in practice. |

| | | | | | |
|---|---|-----------------|---------------|---------------|---|
| Agree process for strengthening community engagement into spatial planning | Public Health (Tim Madelin) LBTH, D&R (Michael Bell) | TBC | | | |
| Outcome Objective 2: Reduced prevalence of tobacco use in Tower Hamlets | | | | | |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Refresh and implement the Tobacco Control workstream of the Healthy Lives Strategy | Public Health (Chris Lovitt) | TBC | On hold | 75% | Healthy Lives Strategy supersedes (Launch November 2014) |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Finalise plan | Public Health (Chris Lovitt) | 03/02/2014 | On Hold | 75% | Healthy Lives Strategy supersedes (Launch November 2014) |
| Present to H&WB board for agreement | Public Health (Chris Lovitt) | 01/03/2014 | On Hold | 75% | Healthy Lives Strategy supersedes (Launch November 2014) |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Review and refresh approach to reducing tobacco uptake in adolescents and young people | Public Health (Chris Lovitt) | 31/03/2014 | Overdue | 63% | To be completed by the end of August. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Incorporate into refreshed plan | Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | Completed |
| Evaluate outcomes for ASSIST programme | Public Health (Chris Lovitt) | 28/02/2014 | Overdue | 60% | Awaiting data from the Youth Service. This is due to be completed by the end of August. |
| Review commissioning process and re-commission ASSIST if effective | Public Health (Chris Lovitt) | 31/03/2014 | Overdue | 30% | To be completed by the end of August as part of the Service Challenge. |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Develop a clear action plan for the borough in order to reduce the amount of illicit tobacco (counterfeit and contraband) available to young people | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/10/2013 | Completed | 100% | Completed |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Incorporate into refreshed plan | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/06/2013 | Completed | 100% | completed |
| Meet quarterly with trading standards at LBTH to receive an update on KPIs re this area | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | Quarterly | Completed | 100% | Completed |
| Support and pan London /national campaigns and initiatives | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/10/2013 | Completed | 100% | Tower Hamlets DPH is confirmed as the lead for London on Tobacco control |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|--|--|------------|-----------|--------|---|
| Embed healthy lives brief advice into all health and social care making every contact counts | Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne | 03/03/2014 | Overdue | 75% | In the process of identifying frontline provider teams in ESCW for training around brief interventions, setting targets for 2014/15 and incorporation of training into the corporate training directory. This is also linked to the Care Bill implementation (prevention workstream). |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Develop joint action plan with Barts Health (working with public health director) | Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne | 30/06/2013 | Overdue | 60% | This has been developed for tobacco but there are further areas to develop for 2014/15. |
| Primary care – implement healthy lives locally enhanced services and revise spec for 14/15 | Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne | Ongoing | Completed | 100% | Completed |
| Community pharmacy – develop healthy lives plan with community pharmacists | Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne | 30/09/2013 | Completed | 100% | 2013/14 priorities completed (commissioning of enhanced public health services for 2014/15) |
| Social care - develop plan with social care leads in ESW and public health | Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne | 30/09/2013 | Overdue | 40% | This is linked to the Every Contact Counts action item above. |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|--|---|----------------------------|---------------|-------------------|--|
| Reduce the use of smokeless tobacco | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/06/2013 | Completed | 100% | Trading standards programme of activity to reduce access and uptake. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Consult with stakeholders from the local community including small businesses | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/06/2013 | Completed | 100% | Consultation was undertaken 30/09/13 and has fed into action plan |
| Finalise plan | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/06/2013 | Completed | 100% | Completed |
| Outcome Objective 3: Reduced levels of harmful or hazardous drinking (PH framework) | | | | | |
| Outcome Objective 4: Reduced rates of drug use (PH framework) | | | | | |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Co-ordination of Substance Misuse Strategy Action Plan | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/09/2013 | Completed | 100% | Agreement to extend the current plan is being sought via Cabinet with a full update on delivery. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Update action plan and review progress of action plan | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/07/2013 | Completed | 100% | |
| Agree priorities and review timescales for action plan delivery | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/09/2013 | Completed | 100% | |
| Update HWB (via DAAT Board) on substance misuse action plan | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | Annually or as appropriate | Completed | 100% | Agreement to extend the current plan is being sought via Cabinet with a full update on delivery. |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|---|---|------------------------|---------------|----------|--|
| Ensure a consistent approach across the partnership to messaging around harms caused by misuse of drugs and alcohol | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/12/2013 | Completed | 100% | |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Review at DAAT board the agencies that should be involved/included | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/04/2013 | Completed | 100% | Plan was reviewed at the DAAT Board. |
| Develop communication plans which aim to achieve widespread awareness across all agencies on the harms caused by misuse of drugs and alcohol | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | Messages programmed and sequenced for release for the whole year. |
| Take proposal to the DAAT Board/HWB/CSP for agreement and to ensure that the proposal is championed | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/09/13 - 31/12/13 | Completed | 100% | As above |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Champion an integrated life-course approach to treatment, recovery & re-integration in substance misuse | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/08/2013 | Completed | 100% | |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Review treatment pathways to ensure that they are recovery and re-integration orientated to meet the needs of all clients | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/08/2013 | Completed | 100% | A service review has been undertaken and a proposed new treatment system has been developed. |
| Identify (where relevant) appropriate changes to the treatment system to ensure that models and pathways are recovery & re-integration orientated | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/07/2013 | Completed | 100% | Reprocurement to commence in Q2 2014/15. |
| DAAT/CSP to sign off | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/08/2013 | Completed | 100% | Approved by DAAT Board. Cabinet report to be presented on 23/07/14. |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|---|---|------------|-----------|--------|--|
| Embed screening and brief intervention around drugs and alcohol into front-line services (beyond A&E) | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/06/2013 | Overdue | 66% | To be carried over into 2014/15. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Review the existing screening and brief intervention evidence nationally for drugs and alcohol and lessons from local implementation in Tower Hamlets | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/04/2013 | Completed | 100% | |
| Consider from the evidence, the frontline services within which to roll-out screening and brief interventions and ensure sign up | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 31/05/2013 | Overdue | 0% | No formal process initiated beyond primary care and the Royal London Hospital. Further work is required following changes to services. |
| Develop a package for training and implementation for front-line staff, including evaluation | DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|---|---|---------------------|---------------|----------|---|
| Develop and implement the Integrated Offender Management plan | Police (TBC with DAAT Board) | 31/12/2013 | Completed | 100% | There is a strategy and action plan in place which address the co-ordinated approaches of offenders mental health and physical needs. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| CSP/IOM/DAAT Board to review progress of IOM delivery and the development of a more co-ordinated approach to the substance misuse and health needs of offenders | Police (TBC with DAAT Board) | 30/09/13 - 31/12/13 | Completed | 100% | |
| Deliver the TH IOM action to address the links between mental and physical health needs of offenders | Police (TBC with DAAT Board) | 31/10/2013 | Completed | 100% | |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Integrate health impact into the Council licensing policy | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 31/12/2013 | Completed | 100% | Completed |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Update the health section of the Council's licensing policy to include issues such a minimum price, strength, promotions etc. – consultation paper to be drafted. | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 30/04/2013 | Completed | 100% | Completed |
| Consultation to be carried out with a view for adoption by December 2013 | Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley) | 31/12/2013 | Completed | 100% | Completed |
| Outcome Objective 5: Reduced prevalence of Sexually transmitted infections and promote sexual health | | | | | |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Implement Tower Hamlets Sexual Health workstream 2013-16 of the Healthy Lives Strategy | Public Health (Chris Lovitt) | 30/09/2013 | Completed | 100% | Procurement of sexual health services underway with refocused emphasis on prevention of STIs and promotion of sexual health |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Finalise plan | Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | Final draft produced and adopted by sexual health advisory board |
| Partnership sexual health adopted and key objectives widely communicated | Public Health (Chris Lovitt) | 30/09/2013 | Completed | 100% | Draft adopted and awaiting healthy lives framework for key actions to be communicated |
| Sexual Health commissioning responsibilities transferred to LBTH | Public Health (Chris Lovitt) | 30/04/2013 | Completed | 100% | Procurement of sexual health services underway with refocused emphasis on prevention of STIs and promotion of sexual health |
| Develop metrics and trajectory on uptake of asymptomatic screening in primary care | Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | Primary Care enhanced services specification reviewed and increased performance is being delivered |
| Develop metrics and trajectory on treatment for STIs, reinfection rates, partner notification and partner treatment rates | Public Health (Chris Lovitt) | 30/06/2013 | Completed | 100% | PHE Laser report now reports on these metrics |

| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
|---|--|------------|-----------|--------|---|
| Deliver a sexual health needs assessment for high risk, vulnerable groups including looked after children and adults with learning disabilities | Public Health (Chris Lovitt) | 31/11/2013 | Overdue | 90% | This is largely completed. Further focus on protected characteristics to be considered pending national data release. |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Needs assessment undertaken across care pathways | Public Health (Chris Lovitt) | 01/02/2014 | Overdue | 80% | This remains outstanding for 2014/15. To be considered as part of recommissioning of services. |
| Implementation plan for vulnerable groups | Public Health (Chris Lovitt) | 31/10/2013 | Completed | 100% | Sexual health service provider lead clinical is confirmed lead for vulnerable groups and is reviewing pathways |
| Activity | Lead Officer | Deadline | Status | % Comp | Comments |
| Develop a lifecourse sexual health promotion plan (including SRE in school) and promote access to sexual health services and contraception choices by all front line services | Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner) | 31/10/2013 | Overdue | 80% | The workplan is in place but the delivery has been delayed. This will be covered in the Healthy Lives Strategy |
| Milestone | Lead Officer | Deadline | Status | % | Comments |
| Lifecourse Promotion and Access Plan developed and adopted | Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner) | 31/05/2013 | Completed | 100% | |
| Monitoring of uptake of plan | Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner) | 31/10/2013 | Overdue | 60% | Employee recruited in June 2014 to deliver SRE. The workplan is in development. |