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Executive Summary 

This report seeks an additional £398,088 of s106/CIL funding to meet the increased 
costs of providing a modern health facility within the Suttons Wharf development, to 
be operated by the Globe Town Surgery. The project was originally awarded 
£3,119,378 of s106/CIL grant by Cabinet in September 2017 to fund the design and 
complete fit out of the new premises, and its furniture, equipment and IT. This 
project is being delivered by NHS Property Services (NHSPS) and the Waltham 
Forest and East London Clinical Commissioning Group (WELCCG), reporting on its 
progress to Council officers on a regular basis. 
 
Since the initial approval the programme has changed significantly (construction was 
originally due to complete in early 2019), initially impacted by several internal 
factors, notably project-controlled changes and delay to the agreement of property 
leases. A number of additional factors that could not have been predicted when 
funding was originally agreed have led to further cost increases: 



  

 Recent changes to regulations following the Grenfell tragedy required a 
revised cladding solution,  

 Delays to the construction programme due to Covid-19 affecting working 
practices and labour shortages due to the need to self-isolate, and 

 Uncertainty regarding the outcome of the Brexit process on cost and 
availability of raw materials and componentry where orders are being placed 
in advance of the end of the transition period.  

 
Recommendations: 
 
The Grant Determination Subcommittee is recommended to:  
 

1. To approve the grant funding of an additional £398,088 of s106 funding 

for healthcare facilities, excluding VAT, to complete the new health 
facility within the Suttons Wharf development. 

2. To authorise the execution of any agreements necessary to give effect 
to recommendation 1   

 
 
1 REASONS FOR THE DECISIONS 
 
1.1. Tower Hamlets has one of the lowest healthy life expectancies for both men 

and women in the country and health inequalities, particularly for BME 
people, are a significant challenge for our communities. Additional 
infrastructure for GP services, in line with projected population increases in 
the local area, will provide additional resource for the council’s Public Health 
services (through commissioning) and local health partners to tackle these 
health inequalities and improve outcomes for residents. This project will 
increase the Globe Town practice’s appointment capacity by 38%, from 
13000 to 18000. 
 

1.2. Both the NHS Tower Hamlets Commissioning Strategic Plan 2012 - 2015 
and the Tower Hamlets 2016 - 2020 Health and Wellbeing Strategy 
highlight the development of health premises and the refurbishment of 
facilities as key to supporting both the integration and localisation of 
services linked with local area partnerships. 
 

1.3. Rapid population growth, stimulated by new residential developments such 
as Suttons Wharf, is driving increased demand for healthcare provision in 
affected localities. The proposed new health facilities will help build the 
extra clinical capacity that will be required to meet this increased demand.  
 

1.4. Options for reducing the specification of the health centre have already 
been investigated and savings taken where these do not compromise the 
efficacy of the original proposals for the new facilities. If the additional 
funding is not provided, the scheme is, therefore, too far progressed to 
undertake any additional substantive value engineering without significantly 
compromising its future use. The benefits of additional GP appointments 



and improved facilities would not therefore accrue to the extent originally 
envisaged. 

 
2 ALTERNATIVE OPTIONS 
 
2.1 Do nothing: this would not achieve the objective to increase capacity, 

access and service provision in primary healthcare in the immediate area 
served by the Globe Town practice. The sunk costs in the scheme would 
not provide the full range of facilities specified, and thus not deliver the 
benefits sought. 

 
3 DETAILS OF THE REPORT 
 
3.1 Suttons Wharf is a new mixed-use development located south of the Roman 

Road in Bethnal Green ward, with the Regent’s Canal on its eastern 
boundary. It will be occupied by the Globe Town Surgery, which is currently 
located in an adapted building approximately 600m from the development. 

 
3.2 The London Borough of Tower Hamlets placed an obligation on the 

developer, the Guinness Partnership, to allocate a s106 site dedicated for 
health use within the Suttons Wharf development to aid in the provision of 
enhanced primary health care for the Bethnal Green ward. The Suttons Wharf 
health centre will replace the existing cramped and unsuitable 
accommodation used by the Globe Town practice. The practice also provides 
GP services to students at Queen Mary University of London (QMUL), using 
rooms on campus that were not purpose designed for medical use. The 
practice will continue to be the main surgery for QMUL but will do so from the 
Suttons Wharf site. The enlarged, purpose-built facilities will also allow it to 
expand existing mental health and sexual health services. 

 

3.3 Compared to the original project cost estimate completed by the CCG and its 
advisers, as captured in the RIBA Stage 2 cost plan, there is an increase of 
£398,088 against the original total scheme cost. As set out above, this is due 
to cost inflation resulting from delays to the project, changes to the cladding 
system resulting from the Grenfell tragedy, the impact of Covid-19 on working 
practices, and increased raw material and componentry costs related to Brexit 
uncertainty. The cost impact is set out in greater detail below: 
 

Description 
Financial 

Impact (excl. 
VAT) 

Changes to the cladding solution associated with Building 

Regulation Part B (post-Grenfell) – incl. fees, DPCs & 

Flexible Cavity Trays  

£162,217 

Inflation to current construction programme – 1.85% of 

original grant 
£57,700  

Total for post-tender changes incorporating adjustments to 

construction packages, incl. associated professional fees, 

associated with Covid-19 and Brexit uncertainty 

£138,171 



Variation for specified FFE Group 2 & 3 items – original 

products were specified & priced in 2017 with ranges & 

pricing now update to reflect the 2020 marketplace  

£20,000 

Pro rata uplift in contingency @ 5% (to cover any additional 

Covid-19 related cost impacts through to project close) 
£20,000 

TOTAL (excl. VAT) £398,088 

 
3.4 The above changes have been discussed at length with the WELCCG officers 

and queries put to their cost consultants on each item, but in particular the 
impact of Covid-19 and Brexit uncertainty. Their responses are outlined 
below. 
  

3.5 The change to the design of the external cladding that resulted from 
alterations to Building Regulations following the Grenfell tragedy led to 
additional cost in respect of the design and specification and prolonged the 
programme. This element of the cost increases has been assessed by the 
NHS’s cost consultants as a material change and accepted as offering an 
appropriate and value for money solution.  
 

3.6 The impact of Brexit was captured in the contract through a mechanism 
whereby the contractor advised of changes to cost prices for raw materials 
and componentry. While the final form of the Brexit agreement remained fluid, 
prices for items ordered in advance had been affected by ‘risk pricing’ by 
suppliers, in anticipation of increases in, for example, customs duties and/or 
delays in the supply chain. Where this has been raised by the contractor, the 
NHS project team’s cost consultants have checked the price indices across 
the UK construction industry against the BCIS index, their own experience on 
other live schemes at various stages, and by proactively contacting the 
suppliers in question. The process they have followed has demonstrated that 
the contractor has been challenged and external evidence sought to verify 
claims. NHSPS has assessed its cost consultants’ analysis of the immediate 
cost increases, with its own evidence of market conditions from other 
schemes and accepted its conclusions. The cost consultants working on the 
Suttons Wharf scheme have confirmed that they have experienced similar 
cost increases on another NHS scheme (not in Tower Hamlets) in the 
2019/20 FY. It is difficult to make a direct comparison between projects where 
the design, programme, materials and contractual structure differ, but the 
impact of Brexit on risk pricing on the original cost plan was evident.  
 

3.7 The impact of Covid-19 on the costs of delivering the Suttons Wharf project 
have been twofold. The project was due to mobilise shortly after the first 
lockdown was announced. The start was delayed while the site logistics were 
reviewed and working practices adjusted to allow social distancing. Both have 
prolonged the original programme and led to increases in fixed costs. In 
addition, there have been delays in the supply chain and some substitutions 
of materials where the original was unavailable due to manufacturing delays, 
or disruption in the transport network. Again, where the contractor has 
reported cost increases, the NHS Project Team’s cost consultants have 



reviewed the evidence provided, sought their own verification by contacting 
suppliers directly (both those directly involved in this contract, and others 
active in the market), and comparing to the experience on other schemes. 
Any stated need for substitutions in components have been checked with the 
original supplier, and the cost of the proposed replacement investigated. This 
analysis has then been scrutinised by NHSPS.   

 
3.8 The HAC Directorate Leadership Team, Asset Management & Capital 

Delivery Working Group and Asset Management & Capital Delivery Board 
have all reviewed this request and agreed that the additional £398,088 is 
justified. Finance has also reviewed the request and confirmed that there is 
sufficient section 106 funding for healthcare projects available to pay for the 
increased costs. 

 
3.9 This request includes an uplift of £20,000 in the contingency available for the 

scheme equivalent to 5% of the total value of the additional funding sought in 
this report. At this stage in the project’s delivery, given that the scheme is on 
target to complete in May 2021 and all main works packages have been 
negotiated, there is no reason to expect any further increase in cost beyond 
that level. The only substantive risk remaining is of changes to Covid-19 
lockdown rules that necessitate construction projects reducing works or 
shutting down completely. NHSPS and WELCCG have, however, been 
advised that no requests for any additional funding will be considered. Should 
a need for additional funding be identified it would need to be provided either 
through changes to the current scheme or from another source. As stated 
above, given the project is well advanced it is considered improbable such a 
situation would arise. 

 
4 EQUALITIES IMPLICATIONS 
 
4.1 When making decisions, the Council must have due regard to the need to 

eliminate unlawful conduct under the Equality Act 2010, the need to advance 
equality of opportunity and the need to foster good relations between persons 
who share a protected characteristic and those who do not (the public-sector 
equality duty). A proportionate level of equality analysis is required to 
discharge the duty. 

 
4.2 Tower Hamlets has one of the lowest healthy life expectancies for both men 

and women in the country and health inequalities particularly for BME people 
are a significant challenge for our communities. Additional GP services will 
provide additional resource for the council’s Public Health service (through 
commissioning) and local health partners to tackle these health inequalities 
and improve outcomes for local residents, see section 6 for further 
information. 

 
4.3 The proposed health facility at the Suttons Wharf development will be 

designed to facilitate a greater focus on prevention, rather than simply curing 
disease, providing inclusive healthcare services for both mental and physical 
health which meets the needs of different communities and delivers improved 
clinical outcomes. 



4.4 The Suttons Wharf Health Centre will be fully compliant with the requirements 
and philosophy of the 2010 Equality Act and the Disability Equality Duty 
contained within the Disability Discrimination Act. All referenced standards 
and planning guidance within these documents will be adhered to.  

 
5 OTHER STATUTORY IMPLICATIONS 
 
5.1 Best Value Implications:  

 The delivery of this project ensures the Council meets its s106/CIL 
obligations and spends funds in accordance with the agreement. 

 Additionally, through investing in primary care services, preventative 
steps are being taken to reduce demand upon hospital services which 
can often be more costly, thus supporting best value.  
 

5.2 Consultations: no additional consultation is required in respect of this request.  
 

5.3 Environmental (including air quality): there are no implications arising from 
this request that were not addressed in the original report presented to the 
Grant Determination Subcommittee on 5 December 2017. 
 

5.4 Risk management 

 There is a risk that if the additional funding is not approved, the 
benefits identified for the project relating to increased and improved 
access to local services, improved patient experience and increased 
GP registrations in the area will not be realised. 

 In addition, non-approval of this proposal for a further s106 requirement 
could result in non-fulfilment of the original s106 obligation. 
 

5.5 Crime Reduction: there are no crime or disorder implications. 
 
5.6 Safeguarding: there are no safeguarding implications. 
 
5.7 Data Protection / Privacy Impact Assessment: there are no Data Protection or 

Privacy implications. 
 

6 COMMENTS OF THE CHIEF FINANCE OFFICER 
 
6.1 As part of the planning process to redevelop Sutton Wharf, LBTH placed an 

obligation on the developer to allocate a s106 site for health use.  At cabinet 
in September 2017 approval of £3,119,378 of s106/CIL funding was awarded 
to build and fit out a new medical centre. 
 

6.2 This report is seeking an additional £398,088 of s106 funding to complete the 
project as the cost of delivery has increased following the Grenfell Tower fire 
and COVID-19, both of which have increased the cost of the project. 
 

6.3 There is sufficient uncommitted health s106 funding held in reserves that 
could be allocated to this project and if approved will need to be included 
within the Council’s revised capital programme. 
 



6.4 There will be no revenue implications emanating from the report with the 
additional costs being grant funded.   

 
7 COMMENTS OF LEGAL SERVICES  
 
7.1 The Council has the legal power to undertake the granting of this additional 

funding to the CCG. 

7.2 The current law relating to state aid is unclear following the completion of 
BREXIT as we are awaiting the final iteration of the new state aid rules.  
However, it is doubtful that this activity would represent state aid under the old 
regime or offend the equivalent rules under international law (under the World 
Trade Organisation agreements) as the grant recipient is not a profit making 
organisation, nor is there any cross-border interest, i.e. a health provider in 
another country is not prejudiced by the awarding of this grant in the market 
place. 

7.3 The delegation sought in the recommendations will be subject to the Council 
following it’s internal CIL / S.106 allocation rules.  In particular, the relevant 
S.106 agreements will be checked to ensure that the conditions for use of the 
relevant money includes for use in respect of the Suttons Wharf site 
development. 

7.4 In any event, enhanced and enlarged GP services are clearly designed to 
mitigate the impact of developments in the locality (by dealing with increased 
numbers of residents and businesses) and therefore it is likely that most 
S.106 agreements will allow for these purposes. 

7.5 The Council must ensure that appropriate monitoring and use of the grant 
takes place, supported by a grant agreement to ensure that the money is 
used for the purposes for which it is granted and to satisfy any obligations the 
Council incurs under the relevant S.106 agreement from whence the money 
was obtained. 

7.6 The Council needs to undertake the monitoring referred to in paragraph 7.5 to 
ensure that the Council also meets its statutory Best Value obligation when 
making this Grant 

7.7 There are no immediate implications for the purposes of the Equality Act 2010 
arising from the making of this grant 

 
 

____________________________________ 
 
 
Linked Reports, Appendices and Background Documents 
 
Linked Report 

 Approval of the Allocation of S106 and CIL Funding for the Following NHS 
Projects: Wellington Way Health Centre (New Build Extension); Aberfeldy 



Village Health Centre and Suttons Wharf Health Centre, Grant Determination 
Subcommittee, 05/12/2017. 

 
Appendices 

 Appendix 1 - Suttons Wharf Exception Report 
 
Background Documents – Local Authorities (Executive Arrangements)(Access 
to Information)(England) Regulations 2012 

 NONE 
 
 
Officer contact details for documents: 
 
Author and lead contact 

Michael Coleman – HAC Capital Programme Manager 

E: michael.coleman@towerhamlets.gov.uk  

 

Programme Sponsor 

Somen Banerjee – Director of Public Health 

E: somen.bannerjee@towerhamlets.gov.uk  

 

Katy Scammell – Associate Director of Public Health  

E: katy.scammell@towerhamlets.gov.uk  
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