

# APPENDIX 5 BARTLETT PARK REGENERATION Outline Project Programme

	2008				2009				2010				2011				2012				2013			
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
<b>development design &amp; consultation (Partnership led)</b>																								
first stage viability work																								
Cabinet approval to proceed with Partnership																								
second stage detailed feasibility																								
Public consultation on general principles																								
negotiation of disposal terms																								
Cabinet approval to dispose subject to planning																								
preparation of planning application																								
public consultation in connection with application																								
planning approval for development sites																								
detailed design																								
<b>land disposal</b>																								
preparation of disposal framework																								
disposal of sites subject to planning																								
<b>public open space works (Council led)</b>																								
feasibility stage design and consultation																								
detailed design and preparation of planning application																								
planning approval for park improvement scheme																								
detailed design and tender																								
park improvement works: phases 1 & 2																								
<b>construction</b>																								
demolish and hoard 1-94 Cotall Street																								
approvals and stopping up of up Cotall Street																								
residential and Lansbury Centre construction																								

**Key:**

- ⊛: denotes Cabinet approval
- ☑: denotes planning approval