

Healthy Lives					
Outcome Objective 1: Stop the increase in levels of obesity and overweight children					
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Refresh Tower Hamlets 'Healthy Weight, Healthy Lives' strategy to become Tower Hamlets 'Healthy Food, Active Lives' workstream of Healthy Lives Strategy	Public Health (Esther Trenchard-Mabere)	31/03/2014	Completed	100%	The plan for this activity has changed - the element of this strategy are incorporated into the 15/16 Health and Wellbeing Strategy Action Plan and future actions will be integrated into the new Health and Wellbeing Strategy from 16/17
Milestone	Lead Officer	Deadline	Status	%	Comments
Finalise plan	Public Health (Esther Trenchard-Mabere)	30/06/2013	Completed		As above
Present to H&WB board for agreement	Public Health (Esther Trenchard-Mabere)	TBC	Completed		As above (HWBS action plan agreed at HWBB)
Identify Board level champion and leads across partner agencies and local authority directorates	Public Health (Esther Trenchard-Mabere)	TBC	Completed		As above
Involve Healthwatch/Vol Sector in planning Stakeholder Conference	Public Health (Esther Trenchard-Mabere)	30/09/2013	On Hold		This is in the 15/16 action plan
Report to H&WB Board on implementation	Public Health (Esther Trenchard-Mabere)	31/03/2014	On Hold		This will be incorporated into feedback on the HWBS coming to the board
Review funding for 'Can Do' community led projects and seek partnership commitment to sustain the programme	Public Health (Esther Trenchard-Mabere)	30/04/2013	Completed	100%	This has been recommissioned
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Build on and extend community engagement in the development and implementation of the new strategy	Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC)	30/04/2013	In process		The actions set out in the HWBS action for 15/16 have been informed by community engagement and extending it - it is planned to extend further in 15/16 to inform the new Health and Wellbeing Strategy
Milestone	Lead Officer	Deadline	Status	%	Comments
Make links between strategy objectives and wider community development work	Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC)	30/04/2013	In process		As above
Present to H&WB Board	Public Health (Esther Trenchard-Mabere) Healthwatch (Diane Barham) VCS H&WB forum (TBC)	30/04/2013	Ongoing		As above

Activity	Lead Officer	Deadline	Status	% Comp	Comments
Agree and implement evidence based health food standards across partner agencies as exemplars of good practice	Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson)	TBC	Delayed	75%	Standards drafted and discussions with GLL and CLC regarding the Poplar Baths programme and implementation of healthy vending machines and healthy options for the Community Café.
Milestone	Lead Officer	Deadline	Status	%	Comments
Finalise food policy with evidence based standards	Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson)	30/04/2013	Overdue	90%	A draft document has been written, which needs more work before being circulated for comment.
Agree implementation plans with partner agencies	Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson)	30/06/2013	Overdue	60%	The Poplar Baths programme is being used to test. Talks with partner agencies are ongoing.
Presentation to the H&WB Board	Public Health (Esther Trenchard-Mabere) Barts Health (Michele Sandelson)	TBC	Delayed	75%	This will be reported to the Health and Wellbeing Board when there is more progress on how this has been incorporated into the Poplar Baths programme. This will be reported to the H&WBB Officer Group in January 2015.
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Monitor the implementation of the Local Development Framework and impact	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)	On-going	Ongoing		The Core Strategy and subsequent Managing Development Document, which contains a new policy approach to manage the overconcentration of A5 uses, was approved by Full Council in April 2013.
Milestone	Lead Officer	Deadline	Status	%	Comments
Cycling and walking infrastructure	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)	On-going	Ongoing		Ongoing delivery of TfL LIP schemes and Cycle parking, including in new developments.
Access to open spaces through Green Grid	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)	2020-2025	Ongoing		Green Grid is adopted Council strategy which is aimed to be delivered over a 20 year period. Discussions are underway to secure funding streams.
Local food growing and urban agriculture	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)	On-going	Completed		Community gardeners programme commissioned
Restrictions on new hot food takeaways near schools and leisure centres	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)		Completed	100%	Policy to limit over concentration of A5 uses is successfully applied in practice.
Agree process for strengthening community engagement into spatial planning	Public Health (Tim Madelin) LBTH, D&R (Michael Bell)	TBC			
Outcome Objective 2: Reduced prevalence of tobacco use in Tower Hamlets					
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Refresh and implement the Tobacco Control workstream of the Healthy Lives Strategy	Public Health (Chris Lovitt)	TBC	Completed	100%	The plan for this activity has changed - the element of this strategy are incorporated into the 15/16 Health and Wellbeing Strategy Action Plan and future actions will be integrated into the new Health and Wellbeing Strategy from 16/17
Milestone	Lead Officer	Deadline	Status	%	Comments
Finalise plan	Public Health (Chris Lovitt)	03/02/2014	Completed	100%	As above

Present to H&WB board for agreement	Public Health (Chris Lovitt)	01/03/2014	Completed	100%	As above (HWBS action plan agreed at HWBB)
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Review and refresh approach to reducing tobacco uptake in adolescents and young people	Public Health (Chris Lovitt)	31/03/2014	Completed	100%	Services recommissioned
Milestone	Lead Officer	Deadline	Status	%	Comments
Incorporate into refreshed plan	Public Health (Chris Lovitt)	30/06/2013	Completed	100%	Completed
Evaluate outcomes for ASSIST programme	Public Health (Chris Lovitt)	28/02/2014	Completed	100%	
Review commissioning process and re-commission ASSIST if effective	Public Health (Chris Lovitt)	31/03/2014	Completed	100%	Service continued
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Develop a clear action plan for the borough in order to reduce the amount of illicit tobacco (counterfeit and contraband) available to young people	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/10/2013	Completed	100%	Completed
Milestone	Lead Officer	Deadline	Status	%	Comments
Incorporate into refreshed plan	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/06/2013	Completed	100%	completed
Meet quarterly with trading standards at LBTH to receive an update on KPIs re this area	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	Quarterly	Completed	100%	Completed
Support and pan London /national campaigns and initiatives	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/10/2013	Completed	100%	Tower Hamlets DPH is confirmed as the lead for London on Tobacco control

Activity	Lead Officer	Deadline	Status	% Comp	Comments
Embed healthy lives brief advice into all health and social care making every contact counts	Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne Canning)	03/03/2014	Completed	100%	Programme objectives achieved - training programmes for health and social care staff delivered, engagement with NHS on alignment of approaches (further actions are set out in 15/16 plans)
Milestone	Lead Officer	Deadline	Status	%	Comments
Develop joint action plan with Barts Health (working with public health director)	Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne Canning)	30/06/2013	Completed	100%	Tobacco was the focus for 13/14 and 14/15. Alcohol is a particular focus for 15/16 including KPIs in the Barts Health Contract
Primary care – implement healthy lives locally enhanced services and revise spec for 14/15	Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne Canning)	Ongoing	Completed	100%	Completed
Community pharmacy – develop healthy lives plan with community pharmacists	Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne Canning)	30/09/2013	Completed	100%	2013/14 priorities completed (commissioning of enhanced public health services for 2014/15)
Social care - develop plan with social care leads in ESW and public health	Public Health (Paul Iggulden) CCG (Jane Milligan) Barts Health (Ian Basnett) Education, Social Care and Wellbeing (Anne Canning)	30/09/2013	Completed	100%	Training programme delivered for social care teams
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Reduce the use of smokeless tobacco	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/06/2013	Completed	100%	Trading standards programme of activity to reduce access and uptake.
Milestone	Lead Officer	Deadline	Status	%	Comments
Consult with stakeholders from the local community including small businesses	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/06/2013	Completed	100%	Consultation was undertaken 30/09/13 and has fed into action plan
Finalise plan	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/06/2013	Completed	100%	Completed

Outcome Objective 3: Reduced levels of harmful or hazardous drinking (PH framework)					
Outcome Objective 4: Reduced rates of drug use (PH framework)					
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Co-ordination of Substance Misuse Strategy Action Plan	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/09/2013	Completed	100%	Agreement to extend the current plan is being sought via Cabinet with a full update on delivery.
Milestone	Lead Officer	Deadline	Status	%	Comments
Update action plan and review progress of action plan	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/07/2013	Completed	100%	
Agree priorities and review timescales for action plan delivery	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/09/2013	Completed	100%	
Update HWB (via DAAT Board) on substance misuse action plan	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	Annually or as appropriate	Completed	100%	Agreement to extend the current plan is being sought via Cabinet with a full update on delivery.
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Ensure a consistent approach across the partnership to messaging around harms caused by misuse of drugs and alcohol	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/12/2013	Completed	100%	
Milestone	Lead Officer	Deadline	Status	%	Comments
Review at DAAT board the agencies that should be involved/included	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/04/2013	Completed	100%	Plan was reviewed at the DAAT Board.
Develop communication plans which aim to achieve widespread awareness across all agencies on the harms caused by misuse of drugs and alcohol	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/06/2013	Completed	100%	Messages programmed and sequenced for release for the whole year.
Take proposal to the DAAT Board/HWB/CSP for agreement and to ensure that the proposal is championed	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/09/13 - 31/12/13	Completed	100%	As above

Activity	Lead Officer	Deadline	Status	% Comp	Comments
Champion an integrated life-course approach to treatment, recovery & re-integration in substance misuse	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/08/2013	Completed	100%	
Milestone	Lead Officer	Deadline	Status	%	Comments
Review treatment pathways to ensure that they are recovery and re-integration orientated to meet the needs of all clients	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/08/2013	Completed	100%	A service review has been undertaken and a proposed new treatment system has been developed.
Identify (where relevant) appropriate changes to the treatment system to ensure that models and pathways are recovery & re-integration orientated	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/07/2013	Completed	100%	Reprocurement to commence in Q2 2014/15.
DAAT/CSP to sign off	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/08/2013	Completed	100%	Approved by DAAT Board. Cabinet report to be presented on 23/07/14.
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Embed screening and brief intervention around drugs and alcohol into front-line services (beyond A&E)	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/06/2013		80%	Screening and briefing embedded into GP NIS and A and E. KPIs on screening in Barts Health contract. Making Every Contact Count training incorporates drugs and alcohol. 15/16 plans aim to embed more widely
Milestone	Lead Officer	Deadline	Status	%	Comments
Review the existing screening and brief intervention evidence nationally for drugs and alcohol and lessons from local implementation in Tower Hamlets	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/04/2013	Completed	100%	
Consider from the evidence, the frontline services within which to roll-out screening and brief interventions and ensure sign up	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	31/05/2013		70%	Sign up from GP and A and E. However, there remain benefits from extending screening to other groups (eg inpatient services, CHS, voluntary sector)
Develop a package for training and implementation for front-line staff, including evaluation	DAAT Coordinator (Mark Edmunds) Public Health (Chris Lovitt)	30/06/2013	Completed	100%	

Activity	Lead Officer	Deadline	Status	% Comp	Comments
Develop and implement the Integrated Offender Management plan	Police (TBC with DAAT Board)	31/12/2013	Completed	100%	There is a strategy and action plan in place which address the co-ordinated approaches of offenders mental health and physical needs.
Milestone	Lead Officer	Deadline	Status	%	Comments
CSP/IOM/DAAT Board to review progress of IOM delivery and the development of a more co-ordinated approach to the substance misuse and health needs of offenders	Police (TBC with DAAT Board)	30/09/13 - 31/12/13	Completed	100%	
Deliver the TH IOM action to address the links between mental and physical health needs of offenders	Police (TBC with DAAT Board)	31/10/2013	Completed	100%	
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Integrate health impact into the Council licensing policy	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	31/12/2013	Completed	100%	Completed
Milestone	Lead Officer	Deadline	Status	%	Comments
Update the health section of the Council's licensing policy to include issues such a minimum price, strength, promotions etc. – consultation paper to be drafted.	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	30/04/2013	Completed	100%	Completed
Consultation to be carried out with a view for adoption by December 2013	Public Health (Chris Lovitt) LBTH, CLC (Dave Tolley)	31/12/2013	Completed	100%	Completed
Outcome Objective 5: Reduced prevalence of Sexually transmitted infections and promote sexual health					
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Implement Tower Hamlets Sexual Health workstream 2013-16 of the Healthy Lives Strategy	Public Health (Chris Lovitt)	30/09/2013	Completed	100%	Procurement of sexual health services underway with refocused emphasis on prevention of STIs and promotion of sexual health
Milestone	Lead Officer	Deadline	Status	%	Comments
Finalise plan	Public Health (Chris Lovitt)	30/06/2013	Completed	100%	Final draft produced and adopted by sexual health advisory board
Partnership sexual health adopted and key objectives widely communicated	Public Health (Chris Lovitt)	30/09/2013	Completed	100%	Draft adopted and awaiting healthy lives framework for key actions to be communicated
Sexual Health commissioning responsibilities transferred to LBTH	Public Health (Chris Lovitt)	30/04/2013	Completed	100%	Procurement of sexual health services underway with refocused emphasis on prevention of STIs and promotion of sexual health
Develop metrics and trajectory on uptake of asymptomatic screening in primary care	Public Health (Chris Lovitt)	30/06/2013	Completed	100%	Primary Care enhanced services specification reviewed and increased performance is being delivered
Develop metrics and trajectory on treatment for STIs, reinfection rates, partner notification and partner treatment rates	Public Health (Chris Lovitt)	30/06/2013	Completed	100%	PHE Laser report now reports on these metrics

Activity	Lead Officer	Deadline	Status	% Comp	Comments
Deliver a sexual health needs assessment for high risk, vulnerable groups including looked after children and adults with learning disabilities	Public Health (Chris Lovitt)	31/11/2013	Completed	100%	Completed and updated on ongoing basis (data for vulnerable group limited - but will become available through recommissioned services)
Milestone	Lead Officer	Deadline	Status	%	Comments
Needs assessment undertaken across care pathways	Public Health (Chris Lovitt)	01/02/2014	Completed	100%	This remains outstanding for 2014/15. To be considered as part of recommissioning of services.
Implementation plan for vulnerable groups	Public Health (Chris Lovitt)	31/10/2013	Completed	100%	Sexual health service provider lead clinical is confirmed lead for vulnerable groups and is reviewing pathways
Activity	Lead Officer	Deadline	Status	% Comp	Comments
Develop a lifecourse sexual health promotion plan (including SRE in school) and promote access to sexual health services and contraception choices by all front line services	Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner)	31/10/2013	Completed	100%	Plans are in place
Milestone	Lead Officer	Deadline	Status	%	Comments
Lifecourse Promotion and Access Plan developed and adopted	Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner)	31/05/2013	Completed	100%	
Monitoring of uptake of plan	Public Health (Chris Lovitt) Health Lives Team (Kate Smith) Options Team (Liat Sarner)	31/10/2013	Ongoing		t.