## **Substance Misuse Strategy Action Plan 2016/17**

## Prevention and Behaviour Change

**PBC1** We will support people to maximise their health and wellbeing by providing targeted communication and community education about alcohol and substance misuse including information about the support services available alongside targeted support for those who are at risk

|                      |                               | IOI LIIUSE WIIU ale al IIS  |                      |  |  | •               |
|----------------------|-------------------------------|---|----------------------|--|--|-----------------|
|                      | Owner                         | Action  | Deadline             | Key Performance<br>Indicator   | Milestone  | Progress update |
| P                    | LBTH<br>Public<br>Health      | Increase the confidence<br>and capacity within the<br>health trainers, health<br>champions and outreach<br>workers in screening and<br>delivering brief<br>intervention and<br>information re substance<br>misuse including NPS | End of<br>March 2017 | Health trainers to have received SM update   | Oct 16 -35% of health trainers<br>received an update<br>March 17- 75% of health trainers<br>received an update   |                 |
| <sup>o</sup> age 182 | LBTH<br>Childrens<br>services | Introducing Healthy Youth<br>Centre Model   | End March<br>2017    | Integrating community<br>drug and alcohol<br>services with delivery<br>model to mainstream 5<br>elements of healthy<br>eating, physical activity,<br>drug and alcohol<br>education, sex and<br>relationship education<br>(SRE), emotional health | Service plans for Q2 start to<br>integrate commissioned young<br>people substance misuse service<br>along with Step Forward for<br>emotional health and Peer<br>Education for SRE<br>All service plans for Q3 contain<br>regular weekly sessions |                 |
|                      |                               |   |                      | Training staff in Making<br>Every Contact Count  | Peer education officer to attend<br>training as a pilot in Q2 and work<br>with Public Health to develop a<br>youth version<br>Roll out of training to staff in Q3  |                 |
|                      | LBTH<br>DAAT                  | Deliver visible launch of<br>new treatment services<br>with comprehensive<br>messages regarding<br>substance misuse and<br>where to get help  | 30/11/16             | Increase number of<br>referrals into drug /<br>alcohol treatment<br>services by 5%   | <ul> <li>Award contract to new services <ul> <li>June 2016</li> </ul> </li> <li>Implement new services <ul> <li>01/01/17</li> </ul> </li> </ul>  |                 |

|      | LBTH<br>PH                 | Through the public<br>health review of<br>services commissioned<br>through the public<br>health grant identify the<br>drugs and alcohol<br>health promotions to | Dec 2017                      |  | PH medium term financial<br>review undertaken and<br>options presented Oct 2017.                         |                        |
|------|----------------------------|---|-------------------------------|--|--|------------------------|
|      |                            | be delivered by public<br>health and<br>commissioned services<br>in 2016/17 and 2017/8  |                               |  |  |                        |
|      | promoti<br>agencie         | on and prevention prog  | rammes, to<br>ff in all relev | ensure that we offer he<br>vant settings have the  | prevention activity is integrate<br>alpful and accessible information<br>right skills and knowledge to p | on consistently across |
|      | Owner                      | Action  | Deadline                      | Key Performance<br>Indicator                       | Milestone  | Progress update        |
| Pane | Public<br>Health<br>(LBTH) | Ensure the principles of<br>Making Every Contact<br>Count (MECC) are<br>mainstreamed into   | End March<br>2017             | Number of front line staff attending MECC training | 50 staff in adult services trained<br>50 staff in childrens services by<br>Oct 16                        |                        |
| 183  |                            | frontline services.   |                               |  | 100 in total trained in adult services and 100 in children's services trained by March 17                |                        |

| Health<br>(LBTH) | substance misuse in<br>development of other<br>relevant strategies / plans<br>in 2016/17 including;<br>• Health and<br>Wellbeing Strategy<br>• Children and<br>Families Plan<br>• Reprocurement of<br>sexual health<br>services across<br>London<br>• Hostels<br>Commissioning<br>Plans | 2017       | <ul> <li>integrated in cross-<br/>cutting strategies of<br/>relevance.</li> <li>Substance Misuse<br/>Strategy for 2016-19<br/>aligned with new<br/>Health and<br/>Wellbeing Strategy</li> </ul> | Ensure new plans<br>consultations / strategie<br>considered at DAAT Board |                 |
|------------------|---|------------|---|---|-----------------|
| safer dı         | rinking levels whilst targ  | eting comm | unities with high level   |   |                 |
| Owner            | Action  | Deadline   | Key Performance<br>Indicator  | Milestone   | Progress update |

| Public<br>Health | <ul> <li>on:</li> <li>harm reduction and safe drinking levels, targeting communities with high levels of alcohol related harm</li> <li>drug related harm and treatment services available</li> <li>Supporting parents to address drug and alcohol misuse with their children.</li> <li>Harms associated with novel psychoactive substances / legal highs</li> </ul> | developed<br>by 31/07/16<br>and<br>delivered by<br>31/03/16 | <ul> <li>A minimum of three high profile communications campaigns run during the course of the year.</li> <li>A minimum of 300 direct contacts made via the communications campaign</li> </ul> | agreed August 2016 Communications activity to commence in September 2016. |                           |
|------------------|---|---|--|---|---------------------------|
|                  |   |   |  | and, where appropriate, referra<br>cross health and social care.          | I on to other agencies is |
| Owner            | Action  | Deadline  | Key Performance<br>Indicator   | Milestone   | Progress update           |

| _      |          | 1                                      |               |   |                                   |                             |
|--------|----------|--|---------------|---|-----------------------------------|-----------------------------|
|        | TH       | Ensure identification and              | March 2017    | Provision of IBAs                       | • Review Barts Health contract    |                             |
|        | DAAT     | brief advice interventions             |               | written into service                    | and implement new model of        |                             |
|        |          | (IBAs) are routinely                   |               | specifications of                       | service by January 2017           |                             |
|        |          | offered to adult clients               |               | providers.                              | • Quarterly collection of data to |                             |
|        |          | across a range of frontline            |               | • A minimum of                          | be presented to DAATB             |                             |
|        |          | services including:                    |               |   | •                                 |                             |
|        |          |  |               | 35,000 IBAs carried                     | • Agree incorporation of IBAs     |                             |
|        |          | Hostels                                |               | out across the                          | into sexual health service        |                             |
|        |          | <ul> <li>Patients accessing</li> </ul> |               | borough                                 | assessments by January 2017       |                             |
|        |          | hospital services                      |               | <ul> <li>Increase number of</li> </ul>  | • Agree recording of IBAs with    |                             |
|        |          | <ul> <li>Sexual health</li> </ul>      |               | individuals engaged                     | Probation services by January     |                             |
|        |          | services                               |               | in structured alcohol                   | 2017                              |                             |
|        |          | Newly registered                       |               | treatment by 10%                        | • Deliver training sessions       |                             |
|        |          | patients within GP                     |               | compared to                             | where required                    |                             |
|        |          | practices                              |               | 2015/16 numbers.                        | more required                     |                             |
|        |          | Probation services                     |               |   |                                   |                             |
|        |          |  |               |   |                                   |                             |
|        |          | Health trainers                        |               |   |                                   |                             |
| ັ⊾     |          |  |               |   |                                   |                             |
| ממ     | PBC5     | We will work with unive                | ersal service | s to ensure that the pa                 | rtnership's drugs and alcohol     | messages are consistent and |
| וש     |          |  |               |   | make healthier choices to acc     |                             |
| α<br>α | Owner    | Action                                 | Deadline      | Key Performance                         | Milestone                         | Progress update             |
| Ω      |          |  |               | Indicator                               |                                   |                             |
| F      | LBTH     | Deliver quarterly fora to              | March         | At least 8 meetings                     | Quarterly young people            |                             |
|        | DAAT /   | raise awareness of                     | 2017          | per year                                | substance misuse networks         |                             |
|        | LBTH     | substance misuse issues                |               | <ul> <li>Representation from</li> </ul> | Quarterly Drug and Alcohol        |                             |
|        | Children | for adults and Young                   |               | key frontline services                  | Networks (adults)                 |                             |
|        |          |  |               |   |                                   |                             |
|        | S        |  |               | Key honane services                     |                                   |                             |
|        |          | People and ensure                      |               | key nontime services                    |                                   |                             |
|        | s        |  |               |   |                                   |                             |

| DAAT /<br>LBTH<br>Children<br>s<br>services | <ul> <li>Plan and deliver a course of training sessions to frontline professionals including: <ul> <li>Social care teams</li> <li>Childrens centres</li> <li>Probation services</li> <li>Hostels</li> <li>GPs</li> <li>Pharmacists</li> <li>Health visitors</li> </ul> </li> <li>Training to incorporate Making Every Contact Count and amended Chief Medical Officers guidance on alcohol consumption</li> <li>Training in relation to YP services to embed a child rights based approach</li> </ul> | March<br>2017            | <ul> <li>A minimum of 12<br/>training sessions to<br/>be delivered</li> <li>A minimum of 120<br/>staff to be trained<br/>directly</li> </ul> | Training plan to be developed<br>by end September 2016 in<br>conjunction with new treatment<br>providers and Young Peoples<br>service |  |
|---|---|--------------------------|--|---|--|
| DDCC  | Wo will addross hiddon  | harm whist               |  | and vulnerable adults through   |  |
| integra                                     | ted approaches to addre   | ss the welfa             |  | or alcohol misusing parents an<br>Milestone   |  |
| integra<br>Owner                            | ted approaches to addre<br>Action   | ss the welfa<br>Deadline | Key Performance<br>Indicator   | or alcohol misusing parents an<br>Milestone   | d vulnerable adults<br>Progress update |
| integra                                     | ted approaches to addre   | ss the welfa             | Key Performance  |   |  |

| LBTH<br>DAAT   | Continued Training around<br>Opiate Substitute Therapy<br>(OST) Medication with a<br>focus on Children's<br>Services to prevent<br>children ingesting<br>Methadone /<br>Buprenorphine | March<br>2017                    | At least 3 training<br>sessions delivered<br>across children's<br>services teams  | Agree fora and dates for<br>training – September 2016  |                    |
|--|---|----------------------------------|---|--|--------------------|
| LBTH<br>DAAT   | Establish a robust<br>approach to carer<br>involvement and support<br>across services   | Nov 16                           | Regular engagement<br>with at least 10 known<br>carers<br>Substance misuse carer<br>support needs<br>recognised in new LBTH<br>Carer Strategy | <ul> <li>Agreement reached with new providers regarding the offer to carers</li> <li>New Carer strategy developed – end July 2016</li> </ul> |                    |
|  |   |                                  |   |  |                    |
| psycho<br>approa   | active substances 'legal<br>ch".  | highs' and                       | support schools to dev  | quality drug and alcohol educa<br>velop effective policies through   | n a "whole schools |
| psycho   | active substances 'legal  |                                  |   |  |                    |
| psycho<br>approa<br>Owner  | active substances 'legal<br>ch".  | highs' and                       | support schools to dev Key Performance  | velop effective policies through   | n a "whole schools |
| psycho<br>approa<br>Owner<br>LBTH<br>Childrens<br>Services<br>/ PH | active substances 'legal<br>ch".<br>Action<br>Revise healthy lives<br>specification to reflect the<br>above   | highs' and<br>Deadline<br>Oct 16 | Support schools to development         Key Performance         Indicator         Healthy Lives meeting         their KPIs                     | velop effective policies through<br>Milestone  | n a "whole schools |
| psycho<br>approa<br>Owner<br>LBTH<br>Childrens<br>Services<br>/ PH | active substances 'legal<br>ch".<br>Action<br>Revise healthy lives<br>specification to reflect the<br>above   | highs' and<br>Deadline<br>Oct 16 | Support schools to development         Key Performance         Indicator         Healthy Lives meeting         their KPIs                     | Velop effective policies through<br>Milestone<br>Quarterly review meetings   | n a "whole schools |

## Treatment

T1 We have redesigned our treatment services and in 2016/17 we will commission an integrated drug and alcohol treatment system that is recovery focused, helping adults who are addicted or dependent to recover, by enabling, empowering and supporting them to progress along a journey of sustainable improvement to their health, well-being and independence. The treatment system will have strong service user involvement and peer led recovery outcomes. The three main elements of this treatment system will deliver outreach and engagement, specialist structured treatment and the provision of the right support to ensure that recovery is lasting.

| Owner        | Action   | Deadline | Key Performance<br>Indicator  | Milestone   | Progress update |
|--------------|--|----------|---|---|-----------------|
| LBTH<br>DAAT | Implement an integrated<br>drug and alcohol treatment<br>system that is recovery<br>focussed   | 01/10/16 | Improve percentage of<br>successful completions<br>of Opiate, Non-Opiate<br>and alcohol treatment to<br>ensure performance is<br>always in the top quartile<br>of performance amongst<br>comparative boroughs | Contracts awarded by end of<br>August 2016  |                 |
| TH<br>DAAT   | Appoint and utilize<br>therapeutic, strategic and<br>community recovery<br>champions to support and<br>drive recovery across the<br>borough. | 31/12/16 | Respected and active<br>champions in place.<br>Clear remits established<br>for champions  | <ul> <li>Designate strategic recovery<br/>champion (s)</li> <li>Implement robust<br/>communication / feedback<br/>activities with all champions to<br/>maximise impact on recovery.</li> <li>Coordinate third Celebrating<br/>Recovery event in March 2017</li> </ul> |                 |
| LBTH<br>DAAT | Redevelop and relaunch<br>service user involvement<br>structures across the new<br>treatment system  | 31/03/17 | Regular attendance of<br>service user<br>representative at key<br>meetings (DAATB, DAN,<br>LUIC)<br>Service user feedback<br>incorporated into<br>monitoring meetings and<br>needs assessments                | <ul> <li>Contracts awarded by end of<br/>August 2016</li> <li>New services implemented<br/>01/01/17</li> <li>Service user involvement<br/>strategies / processes agreed<br/>with new provider by 31/03/17</li> </ul>  |                 |

T2 We will support treatment that is recovery orientated and will work with established users to maintain their health and well-being and to reduce harm.

| Owner        | Action  | Deadline | Key Performance<br>Indicator  | Milestone  | Progress update |
|--------------|---|----------|---|--|-----------------|
| LBTH<br>DAAT | Implement a payment by<br>results element to drug /<br>alcohol treatment service<br>contracts to ensure<br>recovery and harm<br>reduction outcomes are<br>met | 31/03/17 | Top quartile (comparator<br>authorities) performance<br>required for - Service<br>users successfully<br>completing treatment as<br>% of total number in<br>treatment and not re-<br>presenting within 6<br>months (partnership) | <ul> <li>Contracts awarded by end<br/>August 2016</li> <li>New services implemented<br/>01/01/17</li> <li>Baseline data established<br/>during first 6 months of<br/>contract</li> </ul> |                 |
| LBTH<br>DAAT | Ensure widespread<br>distribution of Naloxone<br>injections to reduce the<br>incidence of drug related<br>deaths  | 31/03/17 | Number of Naloxone<br>injections distributed<br>PHOF 2.15iv Deaths<br>from Drug Misuse (New<br>Indicator for 2016-19,<br>data not yet available)  | <ul> <li>New contracts awarded by end<br/>August 2016</li> <li>New services implemented<br/>01/01/17</li> <li>Naloxone distribution routes<br/>established 01/11/16</li> </ul>           |                 |

T3 We will support our adult treatment and young people's services to improve their response to the needs of children of drug and or alcohol misusers. We will embed good practice and develop a protocol between children's services (including safeguarding) and treatment providers, train workers and support staff to identify and respond to drug and or alcohol using parents and their children

| Owner        | Action   | Deadline | Key Performance<br>Indicator  | Milestone   | Progress update |
|--------------|--|----------|---|---|-----------------|
| LBTH<br>DAAT | Ensure MASH is<br>responding proactively to<br>risks associated with<br>substance misuse with the<br>support of the DAAT<br>Hidden Harm advisor to<br>advise on cases, and co-<br>ordinate / facilitate joint<br>assessments and<br>workforce training | 31/03/17 | Twice weekly<br>attendance of Hidden<br>Harm advisor<br>Increase the number of<br>parents in treatment by<br>5% | Recruit permanent Hidden Harm<br>Advisor by 31/08/16<br>Increase MASH attendance to<br>twice weekly by 31/12/16 |                 |

| LBTH<br>DAAT | Audit C Alcohol Screening<br>pilot implemented in<br>Overland Children's<br>Centre and Assessment<br>Function in Children's<br>Social Care                                  | 31/03/17   | 25 screens undertaken<br>in childrens centres /<br>childrens social care   | Train 30 members of staff by<br>August 206  |
|--------------|---|------------|--|---|
| LBTH<br>DAAT | Ensure that all workers<br>have received CAF<br>training and are able to<br>contribute to ECAF to<br>ensure children's workers<br>have relevant information<br>on families. | 31/03/17   | 12 treatment staff CAF<br>trained  | <ul> <li>New treatment service<br/>implemented 01/01/17</li> <li>Treatment service workforce<br/>established 31/03/17</li> <li>CAF training completed<br/>28/02/16</li> </ul> |
| LBTH<br>DAAT | Implement standardised<br>Assessment Tool, consent<br>and care plan questions<br>around children/parenting<br>for new treatment<br>services.                                | March 2017 | Assessment tool used<br>for 100% of clients<br>engaged in treatment<br>Consent gained for 90%<br>of all new clients living<br>with children engaging in<br>treatment | <ul> <li>New treatment service<br/>implemented 01/01/17</li> <li>Assessment tool agreed and<br/>implemented 31/03/17</li> </ul>   |

| Owner                           | Action  | Deadline | Key Performance<br>Indicator  | Milestone  | Progress update |
|---------------------------------|---|----------|---|--|-----------------|
| TH DAS<br>(recovery<br>support) | Implement a variety of<br>interventions accessible<br>via the drug and alcohol<br>recovery support service<br>to help recovering drug<br>/alcohol users to increase<br>engagement in<br>employment, training and<br>education | 31/03/17 | Improve uptake of<br>education /<br>employment /<br>volunteering<br>opportunities by drug /<br>alcohol users in<br>treatment to ensure<br>figures are above the<br>regional average | <ul> <li>Implementation of new recovery support service Jan 2017</li> <li>Quarterly data obtained</li> </ul>           |                 |
| THDAS                           | Implement volunteer<br>schemes across all new<br>drug / alcohol services  | 31/03/17 | Improve uptake of<br>education /<br>employment /<br>volunteering<br>opportunities by drug /<br>alcohol users in<br>treatment to ensure<br>figures are above the<br>regional average | <ul> <li>Implementation of new recovery support service Jan 2017</li> <li>Quarterly data obtained</li> </ul>           |                 |
| LBTH<br>Adults<br>services      | Ensure the<br>accommodation needs of<br>substance misusers are<br>addressed within LBTH<br>Hostels Commissioning<br>Plan to ensure hostel<br>provision is appropriate<br>within a reduced funding<br>envelope                 | 30/09/16 | Ensure the number of<br>individuals leaving<br>treatment with an<br>urgent accommodation<br>need is below 5%  | <ul> <li>Consultation during May 2016</li> <li>Hostels commissioning Plan<br/>presented to Cabinet 26/07/16</li> </ul> |                 |

T5 We will strengthen our approach to actively encourage 'hard to reach' and difficult to engage people, such as homeless people, hostel residents, street drinkers and drug and or alcohol misusing offenders, in order to motivate them towards engaging in treatment and progress towards recovery

| Owner                                    | Action   | Deadline   | Key Performance<br>Indicator   | Milestone   | Progress update |
|--|--|------------|--|---|-----------------|
| LBTH<br>DAAT                             | Improve the response to<br>treatment resistant alcohol<br>users to minimise the risk<br>of harm to themselves and<br>others  | March 2017 | Increase the number of<br>alcohol users in<br>treatment by 6%  |   |                 |
| LBTH<br>DAAT /<br>Adults<br>Service<br>s | Implement robust referral<br>pathways between hostels<br>and treatment services<br>that maximise the skills<br>and capacity of workers<br>within both hostels and the<br>treatment system. | Dec 2016   | Increase number of<br>substance misusing<br>residents engaging in<br>structured treatment by<br>6%   | <ul> <li>Implementation of new<br/>treatment service Jan 2017</li> <li>Pathways and satellites<br/>established Jan 2017</li> <li>Quarterly data collection</li> </ul> |                 |
| LBTH<br>DAAT                             | Implement and develop a<br>drug / alcohol outreach /<br>referral service that<br>motivates and engages<br>treatment resistant<br>individuals into structured<br>treatment                  | March 2017 | No of contacts - Baseline<br>to be developedin first 6<br>months, followed by<br>review. Minimum of 100<br>individuals per month<br>No. of referrals to<br>treatment – Baseline to<br>be developed in first 6<br>months, followed by<br>review. Minimum of 15<br>referrals per month | <ul> <li>Develop pathways and<br/>protocols with new service<br/>provider and partner agencies</li> <li>Implementation of new service<br/>Jan 2017</li> </ul>         |                 |

| LBTH<br>DAAT /<br>CRC | Work with treatment<br>services and CRC to<br>maximise the utilisation<br>and effectiveness of Drug<br>Rehabilitation<br>Requirements (DRRs) and<br>Alcohol Treatment<br>Requirements (ATRs) to<br>reduce offending of those<br>misusing substances | March 2017 | 70 DRR starts<br>34 DRR successful<br>completions<br>32 ATR starts<br>17 ATR successful<br>completions | • | Review DRR / ATR pathways<br>with new treatment service –<br>Jan 2017<br>Pilot rapid assessment to<br>facilitate same day orders |  |
|-----------------------|---|------------|--|---|--|--|
| CRC                   | Deliver the Through the<br>gate package pilot in<br>Tower Hamlets to support<br>those exiting prison  | March 2017 | Probation targets TBC  | • |  |  |

| Owner                            | Action  | Deadline   | Key Performance<br>Indicator  | Milestone  | Progress update |
|----------------------------------|---|------------|---|--|-----------------|
| LBTH<br>DAAT                     | Review and recommission<br>GP based drug / alcohol<br>treatment services to<br>ensure general health<br>outcomes for drug /<br>alcohol users in treatment<br>are improved   | 31/12/16   | TBC as part of service development process  | <ul> <li>Tender process started by 31/07/16</li> <li>Contracts awarded by 31/12/16</li> </ul>  |                 |
| LBTH<br>DAAT                     | Implement proactive<br>outreach / referral service<br>to increase numbers<br>accessing treatment<br>services  | Jan 2017   | No. of referrals to<br>treatment – Baseline to<br>be developed in first 6<br>months, followed by<br>review. Minimum of 15<br>referrals per month  | <ul> <li>Implement new outreach /<br/>referral service – Jan 2017</li> </ul>   |                 |
| LBTH<br>DAAT,<br>Barts<br>Health | <ul> <li>Improve the identification<br/>of, and response to,<br/>individuals with an alcohol<br/>problem when presenting<br/>to secondary care<br/>services including A&amp;E.</li> <li>Review drug / alcohol<br/>service commissioned<br/>from Barts Health</li> <li>Confirm alcohol<br/>detoxification<br/>pathways between<br/>primary and<br/>secondary care</li> </ul> | March 2017 | New targets to be<br>developed as part of<br>service development to<br>include:<br>- No. of screening<br>/ brief<br>interventions<br>undertaken<br>- Number of<br>referrals into<br>structured<br>treatment | <ul> <li>Develop new service<br/>specification in conjunction<br/>with Barts Health</li> <li>Develop S75 agreement with<br/>THCCG</li> </ul> |                 |

## T7 We will develop expertise within substance misuse treatment services to respond to the needs of drug and / or alcohol users with mental health needs and support the dual diagnosis pathways between substance misuse and mental health services.

| Service                    | 5.   |                   |  |  |                            |
|----------------------------|--|-------------------|--|--|----------------------------|
| Owner                      | Action   | Deadline          | Key Performance<br>Indicator                             | Milestone  | Progress update            |
| ELFT                       | Develop and implement<br>renewed treatment<br>pathways for clients with a<br>dual diagnosis to ensure<br>access to both mental<br>health services and<br>substance misuse<br>treatment services in a<br>timely and co-ordinated<br>fashion | 31/12/16          | TBC as part of service<br>development process in<br>2016 | <ul> <li>Implement new treatment<br/>service – Dec 2016</li> <li>Robust referral pathways<br/>developed – Nov 2016</li> </ul>  |                            |
| TH<br>YPSM<br>and<br>CAMHS | Improve access to<br>CAMHS to substance<br>misusing young people<br>who have a mental health<br>issue  | September<br>2016 | Increase in referrals by 10%.                            | <ul> <li>Regular CAMHS satellite<br/>service to commence in the<br/>YP treatment service</li> <li>Interagency meetings with<br/>CAMHS and Lifeline YP<br/>service to be scheduled to<br/>discuss cases using a signs of<br/>safety approach</li> </ul> |                            |
|                            | will ensure our treatmen<br>od, youth and the transi   |                   |  | throughout the lifecycle, to sup<br>e care.  | oport prenatal, postnatal, |
| Owner                      | Action   | Deadline          | Key Performance<br>Indicator                             | Milestone  | Progress update            |
| LBTH<br>DAAT               | Develop further the<br>Overland multi agency   | Ongoing           | A core cohort of 8<br>women regularly                    | Improve clarity on referral<br>criteria and pathway to group   |                            |

|      |                           |         | indicator          |   |                               |  |
|------|---------------------------|---------|--------------------|---|-------------------------------|--|
| LBTH | Develop further the       | Ongoing | A core cohort of 8 | • | Improve clarity on referral   |  |
| DAAT | Overland multi agency     |         | women regularly    |   | criteria and pathway to group |  |
|      | support group for         |         | engaging           |   | by end Sep 2016               |  |
|      | substance misusing        |         |                    |   |                               |  |
|      | women with children under |         |                    |   |                               |  |
|      | 5 (or during pregnancy)   |         |                    |   |                               |  |

|      | TH<br>YPSM   | Develop robust guidance<br>for the transition of young<br>people moving from YP<br>substance misuse<br>services to adult treatment<br>services<br>Protocols put in place to<br>increase the support<br>during the transition stage<br>from YPSM treatment<br>service to DAAT service. | 31/12/16      | Improved uptake of<br>treatment services by<br>18-24 year olds.  | <ul> <li>Implementation of new adult treatment service</li> <li>Development of protocols between providers Dec 2016</li> </ul>   |                 |
|------|--------------|---|---------------|--|--|-----------------|
|      | T9 We        | will ensure that access t   | to our servio | es is equitable for all o  | of our local communities.  |                 |
|      | Owner        | Action  | Deadline      | Key Performance<br>Indicator   | Milestone  | Progress update |
| Page | LBTH<br>DAAT | Complete annual<br>substance misuse needs<br>assessment which will<br>include data and<br>information relating to<br>access and efficacy levels<br>across all 9 protected<br>characteristic groups  | 31/03/16      | Needs assessment<br>published<br>Actions established for<br>2017/18 action plan to<br>address inequitable<br>access highlighted                          |  |                 |
| 197  |              | Ensure all treatment<br>services deliver services<br>that are attractive to, and<br>responsive to the needs<br>of, substance misusing<br>individuals across all 9<br>protected characteristics  | 31/03/16      | 90% data completion for<br>all 9 equality strands<br>across treatment<br>services<br>Annual equality audit<br>completed across all<br>treatment services | <ul> <li>Agree collection of additional data with new treatment services – Jan 2017</li> <li>Quarterly collection of data</li> <li>Service changes to be requested where presentation of certain groups is below required level</li> </ul> |                 |

| Owner                  | Action  | Deadline                         | Key Performance<br>Indicator  | Milestone   | Progress update        |
|------------------------|---|----------------------------------|---|---|------------------------|
| misuse<br>appropr      | is already starting to ca<br>riate.   | use harm ar                      | nd to support these you   | list support for those young pe<br>ung people in their transition to  | o adult services where |
| LBTH<br>DAAT           | Implement a variety of<br>family based interventions<br>within the new drug /<br>alcohol recovery support<br>service  | 31/ 03/17                        | Increase number of<br>individuals accessing<br>family support<br>interventions by 10%   | Implementation of new drug /<br>alcohol recovery support service –<br>Jan 2017  |                        |
| Owner<br>LBTH          | Action  | Deadline                         | Key Performance<br>Indicator  | Milestone   | Progress update        |
| LBTH<br>DAAT<br>T10 Wo | Work with Disabled Go<br>and new treatment<br>providers to ensure<br>services are reviewed and<br>fully disabled accessible<br>and included on the<br>Disabled Go access<br>database<br>e will ensure that family | End March<br>2017<br>based inter | Services reviewed and<br>included on Disabled Go<br>website<br>ventions are integral to | <ul> <li>Jan 2017 agree audit criteria<br/>and work with providers on<br/>implementing new treatment<br/>service with disability access"</li> </ul>   |                        |
|                        | Ensure services are<br>attractive and appropriate<br>to the needs of the LGBT<br>community in Tower<br>Hamlets  | 31/03/16                         | 80 LGBT individuals<br>engaging in structured<br>treatment in 2016/17                   | <ul> <li>Deliver 3 chemsex training<br/>sessions to Sexual health<br/>workers / LGBT groups</li> <li>Deliver at least 2 weekly co-<br/>located sexual health / drug<br/>treatment clinic sessions</li> <li>Agree LGBT outreach<br/>priorities / actions for new<br/>outreach service</li> </ul> |                        |

|        | LBTH<br>Children<br>s<br>services     | Improve follow up<br>response for young people<br>presenting to A&E with<br>substance misuse<br>presentations   | March 2017 | <ul> <li>Increased referrals<br/>into structured<br/>treatment.</li> <li>Reduction in the<br/>number of young<br/>people presenting to<br/>A&amp;E with alcohol<br/>and substance<br/>misuse<br/>presentations.</li> </ul> | <ul> <li>the Royal London Hospital to<br/>establish consistent referral<br/>processes.</li> <li>Update and reinforce referral<br/>pathways and protocols from<br/>A&amp;E to treatment services.</li> </ul> |  |
|--------|---------------------------------------|---|------------|--|---|--|
| Page   | LBTH<br>Children<br>s<br>Service<br>s | Recommission the young<br>people's substance<br>misuse specialist<br>treatment service to<br>ensure timely and<br>comprehensive<br>intervention for young<br>people experiencing<br>problems with drugs /<br>alcohol.   | July 2017  | Children and young<br>people will successfully<br>leave treatment having<br>stopped taking drugs or<br>alcohol or have<br>significantly reduced<br>their intake.   |   |  |
| ge 199 | LBTH<br>Children<br>s<br>Service<br>s | To conduct a Child Rights'<br>Based needs analysis in<br>order to better understand<br>the level of young people's<br>substance misuse in<br>Tower Hamlets and how<br>current service provision is<br>meeting young people's<br>needs from a rights based<br>perspective. | May 2016   | The project will take a<br>child-rights based<br>approach both in its<br>methodology (by<br>prioritising the<br>participation of young<br>people) and as a way to<br>critically reviewing the<br>evidence.                 |   |  |
| -      | LBTH<br>Children<br>s<br>Service<br>s | To conduct a<br>benchmarking exercise to<br>provide a comparison with<br>other Boroughs Young<br>People's Substance<br>Misuse treatment services.   | May 2016   | The overall aim of identifying opportunities for improvement and offering best value for money.  |   |  |

| Owner   | Action   | Deadline                            | Key Performance<br>Indicator   | Milestone  | Progress update        |
|---|--|-------------------------------------|--|--|------------------------|
| Safer<br>Commu<br>nities,<br>LBTH                 | Maintain a force of 24<br>Tower Hamlets<br>Enforcement Officers to<br>enforce the alcohol control<br>zone                                | Ongoing<br>operations               | Number of seizures<br>Number of injunctions<br>taken out on non-<br>compliant individuals<br>causing alcohol related<br>ASB                          | Fortnightly operations meetings to<br>identify problematic areas and<br>increase enforcement presence            |                        |
| Safer<br>Commu<br>nities,<br>LBTH<br><b>ER2 w</b> | Provide an ASB service to<br>Tower Hamlets Homes to<br>minimise alcohol related<br>ASB on premises                                       | Ongoing<br>operations<br>n environm | Number of seizures<br>Number of injunctions<br>taken out on non-<br>compliant individuals<br>causing alcohol related<br>ASB<br>ent where anybody und | Quarterly reporting  | tricted from obtaining |
| alcohol   |  | censed prer                         | nises to ensure respon   | sible alcohol sales, enforceme   |                        |
|   | Action   | Deadline                            | Key Performance<br>Indicator   | Milestone  | Progress update        |
| Owner   |  |                                     |  |  | 1                      |
| Trading<br>Standar<br>ds,<br>LBTH                 | Develop and implement a<br>Community Alcohol<br>Partnership scheme in<br>Mile End that targets the<br>issues around underage<br>drinking | Feb 2016                            | To add numbers   | <ul> <li>Activities implemented April –<br/>September 2016</li> <li>Evaluation completed Feb<br/>2016</li> </ul> |                        |

| Owner                            | Action  | Deadline | Key Performance<br>Indicator | Milestone   | Progress update |
|----------------------------------|---|----------|------------------------------|---|-----------------|
| LBTH<br>Trading<br>Standar<br>ds | Consult on the introduction<br>of a late night levy to help<br>fund the costs associated<br>with the night time<br>economy and make<br>recommendations to the<br>Mayor in Cabinet | Mar 2017 |                              | <ul> <li>Consultation completed May 2016</li> <li>Report scheduled for Cabinet</li> </ul> |                 |

| Owner                            | Action   | Deadline              | Key Performance<br>Indicator                                       | Milestone                    | Progress update           |
|----------------------------------|--|-----------------------|--|------------------------------|---------------------------|
| LBTH<br>Trading<br>Standar<br>ds | Enforce the new<br>Psychoactive Substances<br>Act  | 31/03/17              | Rapid action taken in<br>relation to any retail;<br>supply of NPSs |                              |                           |
| POLICE                           | Continue to deliver the<br>drug testing scheme within<br>custody suites to identify<br>and refer drug using<br>offenders | Ongoing<br>operations | Police targets for drug test                                       |                              |                           |
| ER5 w                            | le will review and develo  | on the Integ          | rated Offender Manage  | ment (IOM) programme to ensu | ure drug migueing offende |
| receive                          | a holistic support packa   | age aimed a           | t stopping offending ar  | nd drug dependence           | are drug misusing oriende |
| receive<br>Owner                 |  |                       |  |                              | Progress update           |
|                                  | a holistic support packa   | age aimed a           | <mark>t stopping offending ar</mark><br>Key Performance            | nd drug dependence           | 1                         |

| Owner                             | Action  | Deadline            | Key Performance<br>Indicator  | Milestone   | Progress update           |
|-----------------------------------|---|---------------------|---|---|---------------------------|
| POLICE                            | Develop a plan for the<br>implementation of<br>conditional cautioning for<br>lower level drug / alcohol<br>using offenders  | End Mar 17          | Plan developed and agreed at DAAT Board   | <ul> <li>Consult with MOPAC and<br/>other authorities to<br/>understand the benefits of<br/>conditional cautioning and<br/>review examples of good<br/>practice, Dec 2016</li> </ul>                      |                           |
|                                   | e will work with young coeople and through their  |                     |   | upport them into treatment and  | I to oversee them both as |
| Owner                             | Action  | Deadline            | Key Performance<br>Indicator  | Milestone   | Progress update           |
| YOS                               | To conduct initial drug<br>screening within 5 days of<br>young people attending<br>court/care planned,<br>therapeutic tier 3<br>treatment with young<br>people as a statutory<br>requirement of their court<br>order. | Current and ongoing | <ul> <li>95% of young people<br/>entering YOT for<br/>statutory orders receive<br/>an intial screening.</li> <li>Increase of the numbers<br/>of young people with<br/>statutory court orders<br/>successfully completing<br/>treatment programmes<br/>through the YOT<br/>substance Misuse<br/>Service</li> </ul> | An increase in the number of<br>young people entering YOT on<br>statutory orders who complete an<br>initial screening and require tier 3<br>treatment to be successfully<br>completing this intervention. |                           |
|                                   | le will address communi<br>nication with the genera   | -                   | about drug use and d  | rug dealing through on-going  | dialogue and effective    |
| Owner                             | Action  | Deadline            | Key Performance<br>Indicator  | Milestone   | Progress update           |
| Safer<br>Commu<br>nities,<br>LBTH | Effective communication<br>of successful operations<br>via promotion of positive<br>stories in Our East End<br>and via other channels   | Ongoing             | Improved     perceptions of drug /     alcohol related anti-     social behaviour and     crime amongst   |   |                           |

| Owner                             | Action   | Deadline                 | Key Performance  | ership approach to tackling dr<br>Milestone  | Progress update             |
|-----------------------------------|--|--------------------------|--|--|-----------------------------|
| DAATB                             | Review terms of reference<br>and membership of the<br>DAAT Board   | 31/07/16                 | Renewed terms of<br>reference that reflect<br>current and future<br>priorities and engage<br>key stakeholders  |  |                             |
| underst<br>alcohol                | and and address the ha<br>through a dashboard th   | rms caused<br>at combine | l by drug and alcohol mession of the second se |  | ocal information on drugs a |
| Owner                             | Action   | Deadline                 | Key Performance<br>Indicator   | Milestone  | Progress update             |
| DAATB                             | Review DAATB dashboard<br>to ensure required<br>prevention, treatment and<br>offending data is reported<br>quarterly           |                          | Transparent reporting of performance and trends  | <ul> <li>Agree strategy KPIs Jul 2016</li> <li>Present new dashboard to<br/>DAAT Board Oct 2016</li> </ul> |                             |
| Safer<br>Commu<br>nities,<br>LBTH | Produce regular hotspot<br>analysis of key data<br>(crime, drugs, alcohol,<br>youth asb etc) to deliver<br>targeted operations | Quarterly                | <ul> <li>Quarterly analysis<br/>reports available</li> <li>Inclusion within<br/>annual needs<br/>assessment report<br/>considered at<br/>November DAAT<br/>Board</li> </ul>  | •  |                             |
|                                   | Ve will set the right gove<br>the Health and Wellbein  | g Board an               | d Community Safety Pa  | priority actions are reported t<br>rtnership Board.  |                             |
| Owner                             | Action   | Deadline                 | Key Performance<br>Indicator   | Milestone  | Progress update             |
| DAATB                             | Review terms of reference<br>and membership of the<br>DAAT Board   | 31/07/16                 | Renewed terms of<br>reference that reflect<br>current and future<br>priorities and engage  |  |                             |

| DAATB  | Ensure the Substance<br>Misuse Strategy is aligned<br>with CSP plan and HWB<br>Strategy   | 31/03/17   | Strategy KPIs aligned<br>across plans and<br>strategies  |   |  |
|--|---|--|--|---|--|
|  | We will constantly review<br>and access to treatment  |  |  | derserved communities throug  | gh a commitment to monitor   |
| Owner  | Action  | Deadline   | Key Performance<br>Indicator   | Milestone   | Progress update  |
| LBTH<br>PH   | Rewrite Joint Strategic<br>Needs Assessment for<br>Substance Misuse (Adults<br>and Young People)  | 31/07/16   |  |   |  |
| prescrit<br>o d<br>o tr                                      | rug markets, distribution   | ensure that<br>n and traffic<br>her areas w  | these areas are consid<br>king, to inform our app  | lered in future needs assessm<br>proach to enforcement and co<br>opulations, to measure how ef  | mmunity development  |
| prescrit<br>o d<br>o tr<br>to help<br>o d<br>offendir<br>o m | bed medicines, and will o<br>rug markets, distribution<br>reatment outcomes in ot<br>us to further improve the<br>rug and alcohol data and<br>ng and treatment data<br>nonitor and review cases | ensure that<br>n and traffic<br>her areas w<br>em<br>d intelligend<br>s of drug an             | these areas are consid<br>cking, to inform our app<br>rith similar treatment po<br>ce through developing<br>id alcohol related death                   | ered in future needs assessm<br>proach to enforcement and co<br>opulations, to measure how ef<br>drug related dashboard bring<br>as and implement harm reduct | mmunity development<br>fective our services are, and<br>ing together prevention,<br>ion strategies |
| prescrit<br>o d<br>o tr<br>to help<br>o d<br>offendir        | bed medicines, and will of<br>rug markets, distribution<br>reatment outcomes in ot<br>us to further improve the<br>rug and alcohol data and<br>ng and treatment data                            | ensure that<br>n and traffic<br>her areas w<br>em<br>d intelligend                             | these areas are consid<br>cking, to inform our app<br>with similar treatment pe<br>ce through developing   | lered in future needs assessm<br>proach to enforcement and co<br>opulations, to measure how ef<br>drug related dashboard bring                                | mmunity development<br>fective our services are, and<br>ing together prevention,                   |
| prescrit<br>o d<br>o tr<br>to help<br>o d<br>offendir<br>o m | bed medicines, and will o<br>rug markets, distribution<br>reatment outcomes in ot<br>us to further improve the<br>rug and alcohol data and<br>ng and treatment data<br>nonitor and review cases | ensure that<br>n and traffic<br>her areas w<br>em<br>d intelligend<br>s of drug an<br>Deadline | these areas are consid<br>cking, to inform our app<br>rith similar treatment po<br>ce through developing<br>d alcohol related death<br>Key Performance | ered in future needs assessm<br>proach to enforcement and co<br>opulations, to measure how ef<br>drug related dashboard bring<br>as and implement harm reduct | mmunity development<br>fective our services are, and<br>ing together prevention,<br>ion strategies |

| LBTH<br>DAAT   | Complete annual<br>substance misuse needs<br>assessment which will<br>include data and<br>information relating to<br>access and efficacy levels<br>across all 9 protected<br>characteristic groups | 31/03/16 | Needs assessment<br>published<br>Actions established for<br>2017/18 action plan to<br>address inequitable<br>access highlighted |  |                 |  |  |  |  |
|--|--|----------|---|--|-----------------|--|--|--|--|
| StF6 We will work with partners in commissioning, primary and secondary care to prove the value of our drug and alcohol recovery services to safeguard the resources for this important work |  |          |   |  |                 |  |  |  |  |
| Owner  | Action   | Deadline | Key Performance<br>Indicator  | Milestone                                      | Progress update |  |  |  |  |
| LBTH<br>DAAT   | Pilot the Family Tool Kit to<br>establish the family and<br>community cost savings<br>achieved via drug / alcohol<br>treatment   | 31/07/16 | Report on findings<br>generated   | Report presented to DAAT<br>Board October 2016 |                 |  |  |  |  |