#### **Cabinet**

Wednesday 24 July 2024

Classification:
Open (Unrestricted)

TOWER HAMLETS

**Report of:** Simon Baxter, Corporate Director, Communities

Reduction and Recycling Plan Progress Report - Quarter 4, 2023/24

Lead Member	Councillor Shafi Ahmed, Cabinet Member for Environment
	and the Climate Emergency
Originating	
Officer(s)	Richard Willams, Head of Operational Services
	Fiona Heyland, Environmental Services Improvement Manager Louise Houston, Environmental Services Improvement Team
	Leader
Wards affected	(All Wards);
<b>Key Decision?</b>	No
Reason for Key	This report has been reviewed as not meeting the Key Decision
Decision	criteria.
Forward Plan	
<b>Notice Published</b>	
Exempt	N/A
information	
Strategic Plan	Priority 7: Working towards a clean and green future
Priority /	
Outcome	

## **Executive Summary**

The Reduction and Recycling Plan (RRP) 2023-2025 was approved by Cabinet in September 2023. It covers a two-year period from April 2023 to the end of March 2025 and sets out our ambition to achieve a 23% recycling rate.

Progress reports are provided to Cabinet on a quarterly basis detailing achievements that have been made within the plan. The attached Quarter 4 report is presented to Cabinet for note.

The focus in Quarter 4 has been on improved service delivery, continued roll out of the flats recycling package and development of new communication, engagement and outreach plans with mosques, schools and community groups to drive recycling behaviour change.

Improvements in recycling performance will be seen from Quarter 2 2024-2025 onwards, as the combined impact of planned activity starts to drive recycling

behaviour change. This will include ongoing development of targeted estate by estate approaches to incentivise recycling and reduce contamination.

Key Initiatives within our RRP include:

- Over £2 million investment, to roll-out of flats recycling improvement project across 2160 blocks of flats.
- Focus on making sure people have access to recycling bins and bags.
- Re-focused communication campaigning to leverage more community engagement and behaviour change to increase household waste reduction, re-use and recycling activity. These will include high visibility fun day events, incentivisation and a competition for schools. We are working in partnership with East London Mosque on a programme of activities. We are delivering recycling education sessions in schools, targeted estates contamination engagement and recycling stalls, presentations and events held in partnership with community groups and landlords/managing agents.

#### **Recommendations:**

The Mayor in Cabinet is recommended to:

 Note the Reduction and Recycling Plan 2023-2025, Quarter 4 2024 Progress Report

#### 1 REASONS FOR THE DECISIONS

1.1 A quarterly progress report was requested as a recommendation of the approval of the RRP at September Cabinet.

## 2 ALTERNATIVE OPTIONS

2.1 This is noting report and there are no alternative options.

## 3 <u>DETAILS OF THE REPORT</u>

- 3.1 The Reduction and Recycling Plan 2023-2025 (RRP), Quarter 4 2023/24 Progress Report (Appendix 1) provides an update on recycling performance with commentary and sets out the progress and achievements against priorities and actions. The report describes:
  - RRP background
  - Recycling Performance
  - RRP priorities and actions
  - Other actions and progress


## Progress summary and context

3.2 The GLA requires all London authorities to have a Reduction and Recycling Plan (RRP) showing that they are in general conformity with the London Environment Strategy.

3.3 The Office for Local Government (Oflog) waste management performance measures are 1. Proportion of household waste sent for recycling, 2. Residual waste per household and 3. Contamination rate of recycling – calculated as the estimated proportion that is rejected of the total amount of household waste sent for recycling.

Household recycling rate		
Target 23% by March 2025		
Outturn 23/24 (provisional subject to	16%	
WasteDataFlow audit)		

- 3.4 Tonnage delivered for dry recycling to Bywaters makes up the largest component of our recycling. In 2023/24 70 tonnes less was sent to Bywaters than the previous year. The strike in September had a significant impact on recycling tonnage collected. However, for Quarter 4 2023/24 there was a significant upturn, with 248 tonnes more dry recycling delivered compared to the same period 2022/23.
- 3.5 The average contamination percentage was higher in 2023/24 (at 30%) than in 2022/23 (at 27.26%). While significant progress has been made on actions within the RRP, it will take time for some of these to have an impact on the recycling performance.
- 3.6 London benchmarking



The table above shows the percentages of dry recycling and organic waste recycled, reused or composted across London in 2022-23. This is the most recent full year which has been audited by DEFRA.

Tower Hamlets ranked 31 out of 33 for dry recycling. For organic waste Tower Hamlets ranked 33 out of 33 for organic waste, due to the high proportion of flatted properties without gardens and food waste collections.


3.7 The population density, fast population growth and high proportion of flatted properties poses significant challenges for waste and recycling services, along with the growth in the nighttime economy. The residual waste tonnage increases in higher proportion every year, compared to the dry mixed recycling, which has only grown marginally. The property growth has a direct impact on the increase of the household residual waste generated. The total number of dwellings given by WasteDataFlow in 2023-24 is 144,240, whereas, in 2022-23, this number was 140,210. This is a 2.87% increase from last year.

#### Increasing recycling and reducing contamination

3.8 The Flats Recycling Project (FRP) is working with managing agents/landlords to increase recycling storage capacities, improve recycling bin accessibility and improve communications at blocks of flats across the borough. Infrastructure improvements including new bins, additional bins and signage are being rolled out.

FRP results (Target 2170 blocks with improvement by March 2024/25)		
Blocks surveyed 1448		
Blocks with improvements rolled out	921	
Number of managing agents met with	58	
Number of managing agents/landlords who have agreed to	34	
improvements		

The map below shows the location of blocks surveyed (blue) and blocks with improvements (green)



3.9 The food waste collection service currently covers all low-rise properties however, our recent monitoring indicates that only around a quarter of households are taking part in the service. Analysis of our waste composition indicates that about 34% of residual waste is food waste. The communications plan is underway. A webform is in the final stages of development which will enable residents to order their kitchen and outdoor food waste caddies online. A new leaflet has been developed and the website is being updated. Targeted repromotion of the service will take place in June to October with 7133 properties leafleted and a target of 2377 of these properties taking part in the service.

- 3.10 We are working with schools to help them to recycling more of their waste. So far 60 schools have been surveyed with 38 schools receiving additional recycling bins and/or recycling bin repairs. 28 schools have signed up to recommence food waste recycling collections. We are looking to run a poster competition at schools in the Autumn, to engage pupils in recycling at school and take the message home.
- 3.11 46 engagement events were delivered in 23/24, see table below for a breakdown by event type.

Event type	Number delivered
Recycling information stall at community	15
events/Idea Stores	
Swap events	8
Repair and waste reduction workshops	7
Education sessions at schools	6
Staff pod session	1
Recycling champion MRF tour or	3
workshop	
Caretaker engagement sessions	5
Managing agent workshop	1
Total	46

- 3.12 The recycling champions network now has 104 residents signed up. We are looking to increase active participation in the scheme by running "Improve recycling where you live" workshops, inviting volunteers to help with all engagement activities and incentivising volunteers by organising social "thank you" events, offering participation-based certificates and entry into prize draws.
- 3.13 The "Let's Rethink it" ran throughout the year and included outdoor, social media and programmatic advertising.

#### 3.13 Communication and engagement delivery plan outline

The table below provides the current and provisional communications and engagements activities that have been scheduled.

Month	Recycling	
April	Flats recycling project promotions	
May	<ul> <li>Recycling stall – ISW</li> <li>Recycling champions newsletter</li> </ul>	
	Flats recycling project promotions	
June	Flats recycling project promotions	

Interfaith Forum presentation (confirmed) Properties without bins - leaflets and sacks delivered RSL meeting presentation (delivered) MRF tour and workshop - recycling champions June 22; clothes and book swap with repair workshops  5 July: ELM sermon, stall and videos (confirmed) Recycling stalls - Council estate neighbourhood fun day x1 Flats recycling project promotions Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  August Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling project promotions Flats recycling project promotions Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions newsletter Provisional (Provisional) Recycling thempions sewsletter Provisional (Provisional) Recycling thempions workshop (provisional) Recycling stall (TBC) Provisional (Provisional) Recycling champions newsletter Recycling stall (TBC) Recycling stall (TBC) Recycling thempions newsletter Recycling stall (TBC)		
Properties without bins - leaflets and sacks delivered RSL meeting presentation (delivered) MRF tour and workshop - recycling champions June 22: clothes and book swap with repair workshops June 22: clothes and book swap with repair workshops 5 July: EUN sermon, stall and videos (confirmed) 13 July: Boundary recycling fun day (confirmed) Recycling stalls - Council estate neighbourhood fun day x1 Flats recycling project promotions Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  August Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week vent Recycle Week vent Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions newsletter RSL meeting presentation Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (2-3) Low-rise food maste promotions School engagement sessions (2-3) Recycling champions newsletter  Procus group at East London Mosque Recycling stall (TBC)  Buy nothing new month: Clothing and book swap School engagem		resumes resume premerence
RSL meeting presentation (delivered)  MRF tour and workshop – recycling champions  June 22: clothes and book swap with repair workshops  July  S July: ELM sermon, stall and videos (confirmed)  Recycling stalls – Council estate neighbourhood fun day x1  Flats recycling project promotions  Recycling champions newsletter  Contamination project engagement  Properties without bins - leaflets and sacks delivered (confirmed)  School engagement sessions (2)  August  Recycling stalls – Council estate neighbourhood fun day x5  Flats recycling project promotions  Contamination project engagement  Low-rise food waste repromotion  Recycling champion workshop  Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos  Flats recycling project promotions  Recycle Week event  Recycle Week social media promotions  Low-rise food waste repromotions  Recycle Week social media promotions  Low-rise food waste repromotions  Contamination project engagement  Recycle Week social media promotions  Low-rise food waste repromotions  Recycle Week social media promotions  Contamination project engagement  Recycle Week social media promotions  Contamination project engagement  Recycle Week social media promotions  School engagement sessions (2-3)  ELM: sermon, stall, videos  Contamination project engagement  Thank you event – Recycling Champion and Street Leaders (confirmed)  Incentive scheme launch (provisional)  Recycling champions newsletter  RSL meeting presentation  Summit at East London Mosque – 24 September (provisional)  Recycling champions workshop (provisional)  Focus group at East London Mosque  Recycling champions workshop (provisional)  Recycling champions morkshop (provisional)  Recycling champions newsletter  Plats recycling project promotions  School engagement sessions (23 provisional)  Recycling champions newsletter  Recycling champion sewsletter  Recycling champion sewsletter  Recycling champion morkshop  Christmas tree collection promotions  Recycling champion on morkshop  Christmas tree c		
MRF tour and workshop – recycling champions June 22: clothes and book swap with repair workshops  July 21: LM sermon, stall and videos (confirmed) 13 July: Boundary recycling fun day (confirmed) Recycling stalls – Council estate neighbourhood fun day x1 Flats recycling project promotions Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  August Recycling stalls – Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November  Flats recycling project promotions Sochol engagement sessions (2-3) Low-rise food waste promotions Sochol engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (2-3) Recycling stall (TBC)  Plats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling champions newsletter  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champions newsletter  Recycling champion sewsletter  Recycling project promotions Recycling project promotions Recycling project promotions Recycling champion newsletter		·
July 22: clothes and book swap with repair workshops  5 July: ELM sermon, stall and videos (confirmed)  13 July: Boundary recycling fun day (confirmed)  Recycling stalls – Council estate neighbourhood fun day x1  Flats recycling project promotions  Recycling champions newsletter  Contamination project engagement  Properties without bins - leaflets and sacks delivered (confirmed)  School engagement sessions (2)  August  Recycling stalls – Council estate neighbourhood fun day x5  Flats recycling project promotions  Contamination project engagement  Low-rise food waste repromotion  Recycling champion workshop  Focus group at East London Mosque  13th September: ELM sermon, stall and videos  Flats recycle Week event  Recycle Week social media promotions  Low-rise food waste repromotions  Contamination project engagement  Low-rise food waste repromotions  ELM: sermon, stall, videos  Contamination project engagement  Thank you event – Recycling Champion and Street Leaders (confirmed)  Incentive scheme launch (provisional)  Recycling champions newsletter  RSL meeting presentation  Summit at East London Mosque – 24 September (provisional)  Recycling champions workshop (provisional)  Recycling champions workshop (provisional)  Recycling champions workshop (provisional)  Recycling champions newsletter  Recycling project promotions  School engagement sessions (x3 provisional)  Recycling champions newsletter  Recycling project promotions  School engagement sessions (x3 provisional)  Recycling champions newsletter  Plats recycling project promotions  School engagement sessions (x3 provisional)  Recycling champions newsletter  Plats recycling project promotions  School engagement sessions (c2-3)  Low-rise food waste promotions  School engagement sessions (c2-3)  Low-rise food waste promotions  School engagement sessions (c2-3)  Recycling champion workshop  Christmas tree collection promotions  Recycling champion newsletter  Recycling stall (TBC)		
July  - 5 July: ELM sermon, stall and videos (confirmed) - 13 July: Boundary recycling fun day (confirmed) - Recycling stalls – Council estate neighbourhood fun day x1 - Flats recycling project promotions - Recycling champions newsletter - Contamination project engagement - Properties without bins - leaflets and sacks delivered (confirmed) - School engagement sessions (2) - Recycling stalls – Council estate neighbourhood fun day x5 - Flats recycling project promotions - Contamination project engagement - Low-rise food waste repromotion - Recycling champion workshop - Focus group at East London Mosque  September  - 13th September: ELM sermon, stall and videos - Flats recycling project repromotions - Recycle Week social media promotions - Recycle Week social media promotions - School engagement sessions (2-3) - ELM: sermon, stall, videos - Contamination project engagement - Thank you event – Recycling Champion and Street Leaders (confirmed) - Incentive scheme launch (provisional) - Recycling champions newsletter - RSL meeting presentation - Summit at East London Mosque – 24 September (provisional) - Recycling champions newsletter - RSL meeting project promotions - Schoole engagement sessions (2-3) - Low-rise food waste promotions (provisional) - Recycling champions workshop (provisional) - Recycling champions workshop (provisional) - Recycling champions newsletter - Recycling champions newsletter - Recycling champions newsletter - Recycling champions newsletter - Plats recycling project promotions - School engagement sessions (x3 provisional) - Recycling champions newsletter - Plats recycling project promotions - School engagement sessions (2-3) - Recycling champions newsletter - Plats recycling project promotions - Recycling champion workshop - Christmas tree collection promotions - Recycling champions newsletter - Recycling stall (TBC)		<ul> <li>MRF tour and workshop – recycling champions</li> </ul>
13 July: Boundary recycling fun day (confirmed)     Recycling stalls – Council estate neighbourhood fun day x1     Flats recycling project promotions     Recycling champions newsletter     Contamination project engagement     Properties without bins - leaflets and sacks delivered (confirmed)     School engagement sessions (2)  August     Recycling stalls – Council estate neighbourhood fun day x5     Flats recycling project promotions     Contamination project engagement     Low-rise food waste repromotion     Recycling champion workshop     Focus group at East London Mosque  13th September: ELM sermon, stall and videos     Flats recycling project repromotions     Recycle Week event     Recycle Week event     Recycle Week social media promotions     Low-rise food waste repromotions     School engagement sessions (2-3)     ELM: sermon, stall, videos     Contamination project engagement     Thank you event – Recycling Champion and Street Leaders (confirmed)     Incentive scheme launch (provisional)     Recycling champions newsletter     RSL meeting presentation     Summit at East London Mosque – 24 September (provisional)     Recycling champions workshop (provisional)     Recycling champions workshop (provisional)     Recycling champions workshop (provisional)     Recycling stall (TBC)  November  Piats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter     Restrict School engagement sessions (x3 provisional)     Recycling champions newsletter     School engagement sessions (x3 provisional)     Recycling champions newsletter  Piats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  Patrict School engagement sessions (x3 provisional)     Recycling champions newsletter  Patrict School engagement sessions (x3 provisional)     Recycling champion promotions     Recycling champion workshop     Christmas tree collection promotions     Recycling stall (TBC)		
Recycling stalls — Council estate neighbourhood fun day x1 Flats recycling project promotions Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  August Recycling stalls — Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week social media promotions Recycle Week social media promotions Low-rise food waste repromotions Recycle Week social media promotions Contamination project engagement Thank you event — Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque — 24 September (provisional) Recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling champions workshop (provisional) Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th Decycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th Decycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th Decycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th Decycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th Decycling project promotions Recycling champions newsletter Recycling champions newsletter Recycling stall (TBC)	July	<ul> <li>5 July: ELM sermon, stall and videos (confirmed)</li> </ul>
Flats recycling project promotions Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2) Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque September 13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions Low-rise food waste repromotions Contamination project engagement Inank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions workshop Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling stall (TBC)		13 July: Boundary recycling fun day (confirmed)
Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week event Recycle Week event Contamination project engagement Low-rise food waste repromotions Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions messions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (3-3) Recycling champions workshop (provisional)		<ul> <li>Recycling stalls – Council estate neighbourhood fun day x1</li> </ul>
Recycling champions newsletter Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week event Recycle Week event Contamination project engagement Low-rise food waste repromotions Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions messions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions School engagement sessions (3-3) Recycling champions workshop (provisional)		Flats recycling project promotions
Contamination project engagement Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2)  August Recycling stalls – Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week social media promotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Innak you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions newsletter  Flats recycling project promotions School engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champion mewsletter  Recycling champion mewsletter		
Properties without bins - leaflets and sacks delivered (confirmed) School engagement sessions (2) Recycling stalls - Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Recycling champions newsletter Recycling champions newsletter Rest meeting presentation Summit at East London Mosque - 24 September (provisional) Recycling champions morkshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions morkshop (provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling champions newsletter  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champions newsletter  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champions newsletter Recycling champions newsletter		Contamination project engagement
August  Recycling stalls — Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  I 13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event — Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque — 24 September (provisional) Cotober  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions Chools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling thampions newsletter  Palts recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  Pecember  13th December: ELM sermon, stall and videos Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  Pecember  13th December: ELM sermon, stall and videos Flats recycling to project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  Pecember  13th December: ELM sermon, stall and videos Flats recycling champions newsletter  Pecember  Recycling champions newsletter  Recycling champions newsletter  Recycling champions newsletter  Recycling champion workshop Christmas tree collection promotions Recycling champion workshop Christmas tree collection promotions Recycling champion workshop Christmas tree collection promotions Recycling champion workshop Recycling champion workshop Recycling champion workshop		
August  Recycling stalls — Council estate neighbourhood fun day x5 Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event — Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque — 24 September (provisional) Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November  13th December: ELM sermon, stall and videos Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th December: ELM sermon, stall and videos Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  Plats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  Plats recycling project promotions School engagement sessions (2-3) Recycling champions newsletter  Plats recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champions newsletter  Recycling champions newsletter		
Flats recycling project promotions Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Focus group at East London Mosque Recycling champions newsletter  Flats recycling project promotions School engagement sessions (x3 provisional) Focus group at East London Mosque Recycling champions newsletter  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter	August	
Contamination project engagement Low-rise food waste repromotion Recycling champion workshop Focus group at East London Mosque  September  13th September: ELM sermon, stall and videos Flats recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event - Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque - 24 September (provisional) Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (x3 provisional) Focus group at East London Mosque Recycling stall (TBC)  Pecember  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champion workshop Christmas tree collection promotions Recycling stall (TBC)	J	
Low-rise food waste repromotion     Recycling champion workshop     Focus group at East London Mosque  13th September: ELM sermon, stall and videos     Flats recycling project repromotions     Recycle Week event     Recycle Week social media promotions     Low-rise food waste repromotions     School engagement sessions (2-3)     ELM: sermon, stall, videos     Contamination project engagement     Thank you event – Recycling Champion and Street Leaders (confirmed)     Incentive scheme launch (provisional)     Recycling champions newsletter     RSL meeting presentation     Summit at East London Mosque – 24 September (provisional)     Schools engagement sessions (2-3)     Low-rise food waste promotions     Schools engagement sessions (2-3)     Low-rise food waste promotions (provisional)     Recycling champions workshop (provisional)     Recycling stall (TBC)  November  Plats recycling project promotions     School engagement sessions (x3 provisional)     Recycling stall (TBC)  Pecember  13th December: ELM sermon, stall and videos     Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champion snewsletter     Recycling champion snewsletter     Recycling champion workshop     Christmas tree collection promotions     Recycling stall (TBC)		
Recycling champion workshop Focus group at East London Mosque  13th September: ELM sermon, stall and videos Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Schools engagement sessions (2-3) Low-rise food waste promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  1 Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling champions newsletter		
September  - Tocus group at East London Mosque - 13th September: ELM sermon, stall and videos - Flats recycling project repromotions - Recycle Week event - Recycle Week social media promotions - Low-rise food waste repromotions - School engagement sessions (2-3) - ELM: sermon, stall, videos - Contamination project engagement - Thank you event – Recycling Champion and Street Leaders (confirmed) - Incentive scheme launch (provisional) - Recycling champions newsletter - RSL meeting presentation - Summit at East London Mosque – 24 September (provisional) - Flats recycling project promotions - Schools engagement sessions (2-3) - Low-rise food waste promotions (provisional) - Recycling champions workshop (provisional) - Recycling stall (TBC)  November - Flats recycling project promotions - School engagement sessions (x3 provisional) - Recycling champions newsletter - Recycling champions newsletter  December - 13th December: ELM sermon, stall and videos - Flats recycling project promotions - School engagement sessions (2-3) - Recycling champions newsletter  December - 13th December: ELM sermon, stall and videos - Flats recycling project promotions - Social media/website: Christmas waste and recycling communications - Recycling stall (TBC)  January - Buy nothing new month: Clothing and book swap - School engagement sessions (2-3) - Recycling champion workshop - Christmas tree collection promotions - Recycling stall (TBC) - Recycling stall (TBC)		·
September    13th September: ELM sermon, stall and videos     Flats recycling project repromotions     Recycle Week event     Recycle Week social media promotions     Low-rise food waste repromotions     School engagement sessions (2-3)     ELM: sermon, stall, videos     Contamination project engagement     Thank you event - Recycling Champion and Street Leaders (confirmed)     Incentive scheme launch (provisional)     Recycling champions newsletter     RSL meeting presentation     Summit at East London Mosque - 24 September (provisional)     Recycling champions workshop (provisional)     Recycling champions workshop (provisional)     Recycling champions workshop (provisional)     Recycling stall (TBC)     Recycling stall (TBC)     Recycling champions newsletter     13th December ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling champion new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champions newsletter     Panuary     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champions newsletter     Recycling stall (TBC)     Recycling stall (TBC)     Recycling champions newsletter     Recycling stall (TBC)		
Flats recycling project repromotions Recycle Week event Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December 13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)	September	
Recycle Week social media promotions Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Flats recycling stall (TBC)  Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)	Coptombol	· ·
Recycle Week social media promotions  Low-rise food waste repromotions School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Inank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting project promotions Summit at East London Mosque – 24 September (provisional) Incentive scheme launch (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling champions workshop (provisional) Recycling stall (TBC) Rovember  Inlat recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter Recycling champions newsletter  December  Inlat recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter Recycling stall (TBC)  January Recycling stall (TBC) Recycling stall (TBC) Recycling stall (TBC) Recycling champions newsletter		
Low-rise food waste repromotions     School engagement sessions (2-3)     ELM: sermon, stall, videos     Contamination project engagement     Thank you event – Recycling Champion and Street Leaders (confirmed)     Incentive scheme launch (provisional)     Recycling champions newsletter     RSL meeting presentation     Summit at East London Mosque – 24 September (provisional)  October  Flats recycling project promotions     Schools engagement sessions (2-3)     Low-rise food waste promotions (provisional)     Recycling champions workshop (provisional)     Recycling stall (TBC)  November  Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December  13th December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter  Recycling stall (TBC)		
School engagement sessions (2-3) ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
ELM: sermon, stall, videos Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		·
Contamination project engagement Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
Thank you event – Recycling Champion and Street Leaders (confirmed) Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  Plats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November Plats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December Plats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December Plats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Recycling champion worth: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
Incentive scheme launch (provisional) Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  Plats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
Recycling champions newsletter RSL meeting presentation Summit at East London Mosque – 24 September (provisional)  October Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
RSL meeting presentation     Summit at East London Mosque – 24 September (provisional)  October  Flats recycling project promotions     Schools engagement sessions (2-3)     Low-rise food waste promotions (provisional)     Recycling champions workshop (provisional)     Recycling stall (TBC)  November  Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December  13th December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		" ,
Summit at East London Mosque – 24 September (provisional)  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		
October  Flats recycling project promotions Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November  Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		• •
Schools engagement sessions (2-3) Low-rise food waste promotions (provisional) Recycling champions workshop (provisional) Focus group at East London Mosque Recycling stall (TBC)  November Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13th December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)	Ostobor	
Low-rise food waste promotions (provisional)     Recycling champions workshop (provisional)     Focus group at East London Mosque     Recycling stall (TBC)  November     Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December     13th December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)	October	, , ,
Recycling champions workshop (provisional)     Focus group at East London Mosque     Recycling stall (TBC)  November     Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December     13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		· · · · · · · · · · · · · · · · · · ·
Focus group at East London Mosque     Recycling stall (TBC)  November      Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December      13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January      Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		
Recycling stall (TBC)      Flats recycling project promotions     School engagement sessions (x3 provisional)     Recycling champions newsletter  December      13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January      Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		
November  Flats recycling project promotions School engagement sessions (x3 provisional) Recycling champions newsletter  December  13 <sup>th</sup> December: ELM sermon, stall and videos Flats recycling project promotions Social media/website: Christmas waste and recycling communications Recycling stall (TBC)  January  Buy nothing new month: Clothing and book swap School engagement sessions (2-3) Recycling champion workshop Christmas tree collection promotions Recycling champions newsletter Recycling stall (TBC)		, ,
School engagement sessions (x3 provisional)     Recycling champions newsletter  December      13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January      Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		
Recycling champions newsletter      13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)	November	
13 <sup>th</sup> December: ELM sermon, stall and videos     Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		
Flats recycling project promotions     Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)  January     Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		
Social media/website: Christmas waste and recycling communications     Recycling stall (TBC)      Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)	December	<ul> <li>13<sup>th</sup> December: ELM sermon, stall and videos</li> </ul>
Recycling stall (TBC)  Buy nothing new month: Clothing and book swap     School engagement sessions (2-3)     Recycling champion workshop     Christmas tree collection promotions     Recycling champions newsletter     Recycling stall (TBC)		Flats recycling project promotions
<ul> <li>Buy nothing new month: Clothing and book swap</li> <li>School engagement sessions (2-3)</li> <li>Recycling champion workshop</li> <li>Christmas tree collection promotions</li> <li>Recycling champions newsletter</li> <li>Recycling stall (TBC)</li> </ul>		<ul> <li>Social media/website: Christmas waste and recycling communications</li> </ul>
<ul> <li>School engagement sessions (2-3)</li> <li>Recycling champion workshop</li> <li>Christmas tree collection promotions</li> <li>Recycling champions newsletter</li> <li>Recycling stall (TBC)</li> </ul>		Recycling stall (TBC)
<ul> <li>School engagement sessions (2-3)</li> <li>Recycling champion workshop</li> <li>Christmas tree collection promotions</li> <li>Recycling champions newsletter</li> <li>Recycling stall (TBC)</li> </ul>	January	
<ul> <li>Recycling champion workshop</li> <li>Christmas tree collection promotions</li> <li>Recycling champions newsletter</li> <li>Recycling stall (TBC)</li> </ul>	-	
<ul> <li>Christmas tree collection promotions</li> <li>Recycling champions newsletter</li> <li>Recycling stall (TBC)</li> </ul>		
<ul><li>Recycling champions newsletter</li><li>Recycling stall (TBC)</li></ul>		
Recycling stall (TBC)		
February • 7 <sup>th</sup> February: sermons, stalls and videos	February	
<ul> <li>School engagement sessions (2-3)</li> </ul>	Diddiy	
Social media/website: Pre- Eid al-Fitr communications		
Recycling stall (TBC)		Recycling stall (TBC)

March	Repair week: repair workshops
	School engagement sessions (2-3)
	Thank you event – Recycling Champions and Street Leaders
	<ul> <li>Spring compost bin offer and garden waste service promotion</li> </ul>
	Recycling champions newsletter
	Recycling stall (TBC)

- 3.14 Progress has been made develop a partnership with East London Mosque to help deliver key messages about faith and the environment. A sermon (Friday prayers congregation is approximately 10,000), stall, videos inside the mosque will commence in July. The programme is also set to include a roadshow of workshops, training sessions, school engagement, a summit (target 5000 people), social media activity, focus groups and Interfaith Forum work.
- 3.15 The Reduction and Recycling communication campaign in development will include partnership working at local mosques, schools and estates, within a set area.
- 3.16 We are working with ReLondon on developing our service standards and policies, with a view to ensuring that everyone understands their roles and responsibilities about waste, recycling and contamination. A new recycling and waste collection service standards and policy document has been drafted. A recycling and waste collections workshop with managing agents was held in March to discuss roles and responsibilities and improve partnership working.
- 3.17 We have been using information provided by Waste Operations Team and Flats Recycling Team to identify areas with high contamination. We will be selecting 6 estates on Round 7, as this round has the highest contamination. We will deliver engagement using the green/red card notifications and improvement plans, with before and after monitoring.

For each estate, engagement activities will be:

- Red letter to TH Housing notifying them of the contamination problem on the estate
- Red letter and leaflet to residents notifying them of the contamination problem
- Site visit with caretaking team on estate
- Door-knocking or recycling stall on estate

#### Monitoring will include:

- Round 7 contamination data monitoring
- Before and after visual check of the bins
- Resident survey
- 3.18 Other communications projects in progress include:

- Boundary Estate Fun Day with recycling themed stalls and activities 6 other Neighbourhood events at Council housing estates
- Internal Council Recycling campaign development
- Recycling Incentive Scheme pilot development

We are investigating the use of the FiFiLi app to trial an incentive scheme. The concept is that one person per household can report their recycling behaviours by sending in a photo. Points are allocated to different behaviour types. Fortnightly voucher prize given at random and monthly voucher prize to the entry with the most points.

Only residents on one specific collection round to have access to the scheme, so that we can monitor the impacts on recycling tonnage.

Recycling behaviours to include:

- Recycling in a clear sack (photo)
- Recycle using a reusable recycling container (for those with bins) (photo)
- Flatten cardboard box for recycling (photo)
- Rinsed glass jar for recycling (photo)
- Rinsed plastic food container for recycling (photo)
- Attend a Council organised recycling event (scan QR code)

We will also look to run focussed participation prize draws with the requirement to be signed up as a volunteer. Participation in one of our designated activities automatically enters you into a monthly prize draw for a voucher award.

- 3.19 The Mayors Waste Investment Plan has been developed to improve waste services and street cleanliness across the borough. While this funding will primarily focus on service improvements in the waste and street cleansing service (including the recruitment of new frontline staff, procurement of new vehicles, and increasing service efficiency), the recycling team is identifying opportunities to integrate and proliferate messages about recycling through to frontline workers, businesses, and residents.
- 3.20 The recycling collection teams with be receiving training which aims to reenergise crews and improve performance of the collection rounds, with performance results regularly fed back to the teams.


## **Expected performance contributions from RRP actions**

- 3.21 To reach the target set in the RRP we need to increase the recycling rate from 16% to 23% by the March 2025. We need to collect an estimated extra 6674 tonnes of recycling to achieve this goal.
- 3.22 The table below set out the expected performance to be gained by our current and planned improvement initiatives.

**Expected Performance – Current RRP projects** 

Project	Expected result
Current performance	16%
Flats Recycling Project	2% increase by March 2025
	We expect at least 2080 more
	tonnes of recycling to be collected
	per year by March 2025.
	We also expect a reduction in
	contamination.
Active repromotion of the kerbside	0.25% increase in recycling by end
food waste service	March 2025
	We expect 250 more tonnes of
	recycling per year.
	Increased participation to 25%-30%.
Other service improvement	We expect this to deliver a <b>1.8%</b>
activities, including route	increase.
optimisation, flats above shops and	We expect 1,800 more tonnes of
recycling sack delivery plan	recycling per year
Communication and engagement	We expect these activities to close
activities such as East London	the remaining gap 2.95% gap to
Mosque project, Contamination	23%.
project communications, flats	
recycling project, fun day recycling	We expect 2,950 more tonnes of
stalls, school assemblies and	recycling per year
recycling crew engagement	
Target (March 2025)	23%

The Recycling Improvement forecast 24-25 graph below sets out the current and expected recycling improvements month on month for each workstream.



# **Expected Performance – Communications and engagement activities**

- 3.23 Whilst it is difficult to quantify the impact that communication and engagement work has on the recycling rate, ReLondon research tells us that regular and on-going communication and engagement is needed to improve recycling knowledge and particularly to maintain motivation.
- 3.24 The work with East London Mosque referenced above in 3.13 will reach a large audience. Friday prayers congregation is 10,000 and weekly footfall across the mosque is 36,000.

#### 4 EQUALITIES IMPLICATIONS

- 4.1 An equalities assessment was undertaken for the RRP, please refer to Appendix 2.
- 4.2 No other implications have been identified.

## 5 OTHER STATUTORY IMPLICATIONS

- 5.1 This section of the report is used to highlight further specific statutory implications that are either not covered in the main body of the report or are required to be highlighted to ensure decision makers give them proper consideration. Examples of other implications may be:
  - Best Value Implications,
  - Consultations,
  - Environmental (including air quality),
  - Risk Management,
  - Crime Reduction,
  - Safeguarding.

Data Protection / Privacy Impact Assessment.

## Environmental (including air quality)

- 5.2 The council's waste management services contribute to the protection of the environment and protecting human health through the promotion of waste minimisation and effective management of waste arising in the borough.
- 5.3 The focus of the RRP is to move waste up the waste hierarchy by providing residents and businesses in the borough with greater access to services that will allow and encourage them to waste less, reuse and recycle more. This will contribute to the council's efforts to mitigate the impacts of climate change by reducing the carbon footprint of the council's waste management services.
- 5.4 The RRP also looks to support the achievement of the council's air quality action plan objectives through the incorporation of the council's plans to green the waste services vehicle fleet.

#### Risk Management

5.5 Some actions set out in section three of the RRP seek to address the some of the expected upcoming Government reforms. However, implementation of these actions is subject to further clarity from Government, access to funding and the ability to address operational and waste treatment issues as identified in the RRP, specifically action LB Tower Hamlets #4.

#### 6 COMMENTS OF THE CHIEF FINANCE OFFICER

6.1 This is a noting report providing a quarterly update on the delivery of the Reduction and Recycling Plan (RRP) 2023-2025 and as such there are no financial implications emanating from it. Costs associated with its delivery are met from existing budget provision.

## 7 COMMENTS OF LEGAL SERVICES

7.1 Pursuant to s.355 of the Greater London Authority Act 1999, the Council must:

Act in general conformity with the provisions of the London Environment Strategy dealing with municipal waste management, save to the extent that compliance does not impose excessive additional costs on the authority.

Act in accordance with any guidance from the Secretary of State for determining what is to be regarded as acting in general conformity or imposing excessive additional costs.

7.2 Pursuant to s.356 of the Greater London Authority Act 1999, the Mayor of London can give a direction requiring the Council to take action if he considers it necessary for the purposes of the implementation of the London Environment Strategy. The Council must comply with any such direction.

\_\_\_\_\_

# **Linked Reports, Appendices and Background Documents**

# **Linked Report**

Reduction and Recycling Plan 2023-2025

## **Appendices**

• RRP Qtr4 Progress Report

Background Documents – Local Authorities (Executive Arrangements) (Access to Information) (England) Regulations 2012

NONE.

#### Officer contact details for documents:

Louise Houston, Environmental Services Improvement Team Leader Richard Williams, Head of Operational Services