## Indicative Timetable for Recruitment Service Head Commissioning and Health – Appendix G

Process		Date w/c	timeline
Spec provided to recruitment consultants on the PSL and tenders invited		05/10/15	Week 1
Tenders assessed and one recruitment consultant chosen		19/10/15	Week 2
Briefing provided to engaged recruitment consultants		26/10/15	Week 3
Recruitment consultants begin campaign		2/11/15	Week 4
Adverts and microsite go live for 3 weeks		16/11/15	Week 6
Closing Date		7/12/15	Week 9
Recruitment Consultants to longlist and start to sift		7/12/15	Week 9
Recruitment Consultants to provide Sifted list to LA		7/12/15	Week 9
LA (CE, and Corporate Director) to agree list of candidates to be longlisted		14/12/15	Week 10
Recruitment consultants with CE and technical adviser to conduct preliminary and technical interviews and arrange intray exercise with agreed long list of candidates		4/1/16	Week 13
Recruitment consultants and LA to produce report for members with recommended shortlist (5 days in advance)		11/1/16	Week 14
Appointment Subcommittee consider list of candidates and agree shortlist - Recruitment consultants to attend		18/1/16	Week 15
Candidates advised of outcome of Appointments Subcommittee and invited to final Selection process		18/1/16	Week 15
Day 1 of selection process- stakeholder panels and any other assessments to be decided upon Recruitment consultants to provide a report on each candidate as a result of the day's processes to be reported to members on day 2	These 2 days may be managed in 1 day depending on number of shortlisted candidates	25/1/16	Week 16
Day 2 of selection process – Recruitment consultants to brief members on process to date. Candidates to present and have final interview with members. Members Appointments subcommittee to agree who to appoint		25/1/16	Week 16
Opportunity for the Mayor and the Executive to object to the appointment (should there be any objection a further Appointments Subcommittee may need to be convened)		25/1/16	Week 16
Selected candidate offered position		1/2/16	Week 17