Chronology of Procurement

Date		
16.10.12	PSG agreed to invite Beever & Struthers to return to check that	
	recommendations arising from their audit are being properly implemented	
5.2.13	JC confirmed to PSG that Beever & Struthers have indicated they do not wish to	
	return to carry out this work. Leaseholders had met with Cllr Khan and JO to	
	discuss appointing Deloittes, however leaseholders were unhappy with this	
	proposal as they feel Deloittes have too close links with the Council to provide	
	an impartial view	
25.4.13	Meeting with Cllr Khan, leaseholders to discuss scope of review	
August 2013	Approach made to East London Business Partnership to determine if any local	
	companies available to bid for review work, in line with procurement rules	
August 2013	No response received from East London Business Partnership	
12.9.13	Invitation to tender published	
24.9.13	Closing date for return of quotes	
24.9.13	Only one submission was received which clearly did not meet any of the	
	evaluation criteria.	
4.10.13	New invitation to tender published	
22.10.13	Closing date for return of quotes. T wo submissions were received, one of which	
	was from the same company as before	
22/23.10.13	Evaluation of quotes by staff and leaseholders	
5.11.13	Bid clarification meeting held with Contractor 2	
7.11.13	Notification received from leaseholders that they did not feel Contractor 2 fit	
	the bill	
3.12.13	PSG Meeting. Cllr Khan doesn't want to appoint contractor that leaseholders a	
	not happy with.	
4.2.14	PSG meeting. It was agreed to i) contact Beever & Struthers again, explaining	
	that they were not being asked to critique their previous work, and that	
	leaseholders would welcome their return, and ii) if they are not interested, to go	
	to open advert	
11.2.14	Beever & Struthers declined invitation to conduct the review work	
28.2.14	Advice received from Procurement that procurement thresholds have recently	
	changed and the process can now be run by issuing invitation to tender e-mail	
	direct to selected companies	
21.3.14	Invitation to tender e-mail sent to 7 companies	
11.4.14	Closing date for submissions, one submission (Housing Quality Network) received	
8.7.14	Evaluation meeting with leaseholders	
24.7.14	Bid clarification meeting with leaseholders and HQN	
25.7.14	Appointment of HQN confirmed	
2J./.14	Appointment of right committee	

Chronology of Meetings between HQN and leaseholders

Date	Meeting type	Attendance
23/7/14	Bid clarification meeting	AC,AD,SB,JB, (CT,JK)
7/10/2014	PLG Kick-off meeting	JB, SB (CT, JK)
21/10/2014	Individual Interviews, HQN & JB, HQN & TD	
21/10/14	Follow up PLG meeting	JB,SB,AD (CT,JK)
12/11/2014	PLG progress meeting	JB,AD (CT,JK)
10/3/15	HQN to present final report	JB,AD,SB,(CT,JK)

JB = John Bloxam (leaseholder)

AC = Allison Charles (leaseholder) manager)

AD = Anthony Duggan (leaseholder) Officer)

SB= Sheila Beeton (leaseholder

JK = John Kiwanuka (Housing Partnerships

CT = Carol Tubb (Housing Management Contracts