Indicative programme

Phases		Year 2018 2019										2020								T	2021										2022									2023									
Filases	Month No	v Dec	Jan I	Feb Mai	r Apr	May	Jun	Jul A	Aug S	Sept Oc	ct No	v Dec	Jan	Feb	Mar A	۸pr ۸	May J	Jun Ju	ul A	Aug S	ept O	t Nov	/ Dec	Jan	Feb	Mar /	Apr I	May	Jun J	ul A	ug S	ept O	ct No	ov Dec	; Jan	Feb	Mar	Apr	May J	Jun Ju	ul Au	g Sep	ot Oc	t No	v Dec	Jan	Feb	Mar Apr	May
	Bethnal Green																																																
Phase 1	Wapping																																																
	Bow																																																
	Barkantine																																																
	Brick Lane																																																
Phase 2	Shadwell																																																
1 11030 2	Old Ford Road West																																																
	Whitechapel																																																
	Mile End West																																																
Phase 3	Southern Grove																																																
	Burdett Road South																																																
	Cephas Street Area																																																
	Tevict and Brownfield																																																
Phase 4	Bethnal Green South																																																
	Aberfeldy Village																																																
	Eastferry/ St Johns																																																
	Spindrift/ Island Gardens																																																

Key:

Traffic Management Reviews		
Early Engagement and Feasibility Design	Workshops, Public Consultation and Detailed Design	Construction starts
	Early Engagement and	Early Engagement and Workshops, Public Consultation and